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0. EXECUTIVE SUMMARY  

The present report synthesises the main findings, conclusions, and recommendations of the 
mid-term evaluation reports of the “Special Accession Programme for Agriculture and Rural 
Development” (Sapard) in 10 applicant countries of Central and Eastern Europe in the period 
from 2000 to 2003. The scope of the report is influenced by the fact that programme 
implementation was still at its early stages in most countries at the time when the mid-term 
evaluations were carried out in 2003. Therefore, the evaluations often had to concentrate on 
the administrative set-up, financial inputs, and physical outputs. Analyses in relation to the 
programmes’ results are based on qualitative rather than quantitative data. 

Sapard sets a framework for Community support for sustainable agriculture and rural 
development in Bulgaria, the Czech Republic, Estonia, Hungary, Latvia, Lithuania, Poland, 
Romania, Slovakia, and Slovenia. The main objectives of Sapard are to contribute to the 
implementation of the acquis communautaire concerning the common agricultural policy and 
related policies and to solve specific problems for the sustainable adaptation of the 
agricultural sector and rural areas in the applicant countries. 

The Sapard programme marks the first time in the history of the EU that external aid is 
conferred to applicant countries on a fully decentralised basis, requiring an enormous 
legislative and administrative effort in the participating countries and at Community level. 
Detailed procedures had to be developed to ensure adequate control of public funds, as prior 
to accession no Community legislation was directly applicable in any of the applicant 
countries. 

Taking into account the novelty of the challenge to develop and implement a complex 
decentralised programme like Sapard, all national evaluation reports state clearly that Sapard 
made a significant contribution to the development of the institutional capacity of the national 
administration. Sapard is described as an extremely useful learning process and generally as a 
remarkable success with a view to the preparation for Structural Funds programmes after 
accession. 

For the period 2000-2006, the funds available amount to a total of EUR 520 million annually 
(at 1999 value). Until the end of the year 2003, in total only 1 190 million € of Sapard 
contribution were committed. 

The programme is realized through a ‘National Agriculture and Rural Development Plan’ for 
each country. From the range of different measures that Sapard offers, each participating 
country could choose the appropriate menu for the implementation of its specific strategy for 
rural development. On average the accession countries included nine measures (out of 15 
possible measures) in their national development plan and had on average five measures 
implemented at the time when the mid-term evaluation was carried out. Only four measures 
were implemented in a significant number of applicant countries when. By the end of the year 
2003 this measures absorbed about 95 % of the funds. Below the main findings for these 
measures are summarised. 

• Investments in Agricultural Holdings 

All Sapard Countries implemented Measure 1 and a total share of 25% of Sapard funds 
was allocated to it. The measure was found to be relevant in order to contribute to 
improved agricultural competitiveness in the Accession Countries. The national 
evaluation's results showed that the effects the measure has produced are to a large extent 
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positive: Increased income of the beneficiary farmers, better use of production factors, 
improved product quality, better working conditions and animal welfare. Only in 
environmental terms positive results were largely lacking. The national evaluations see 
the effectiveness of the measure therefore in accordance with the Programme objectives, 
even if effects are visible rather at micro than at macro level. 

• Improving the Processing and Marketing of Agricultural and Fishery Products 

All Accession Countries implemented this measure. 23% of Sapard funds were allocated 
to improve the processing and marketing of agricultural and fisheries production in order 
to become able to meet EU requirements regarding food safety and quality, hygiene, 
health, animal welfare, and the environment. The measure was widely considered to be 
relevant to the needs of the agricultural sector in the Sapard countries and in coherence 
with the main Sapard objectives. Regarding the effectiveness of the measure, evaluation 
reports conclude that progress in the above sense is being made. On the whole, agro-
processing businesses are moving towards becoming EU compliant and competitive in 
the Single Market.  

• Development and Diversification of Economic Activities, Providing for Multiple and 
Alternative Income 

This measure was implemented by seven countries (BG, CZ, EE, LV, LT, SK, SI) and 
absorbed a share of 5.3% of available Sapard funds. The objective of the measure is to 
reduce rural population dependence on the agricultural sector and to create new 
employment opportunities and alternative sources of income on and off farms. Support 
for economic diversification is seen as highly relevant in order to contribute to improved 
and sustainable income of agricultural households. As regards its effectiveness, Measure 
5 only partly met its operational objectives. Supported investments to some extent have 
helped to increase the income and ultimately living standards of the beneficiary 
population. However, in this respect exogenous factors may have been far more 
influential (e.g. development of prices, impact of other Sapard measures, other national 
programmes) than this diversification measure. Turning to job creation, diversification is 
found to have slowly started to increase job opportunities, with agro-tourism being the 
most affected sector. 

• Development and Improvement of Rural Infrastructure 

All Sapard countries implemented this measure. The share of allocated funds to Measure 
12 is 42%, driven by Romania and Poland who spent large shares of their funds on this 
measure. Rural areas in the Accession Countries lag significantly behind the urban areas 
in physical infrastructure. Therefore Measure 12 was mostly considered as being very 
relevant. At large, this measure is also considered to be effective. In Poland and Romania 
which approved a large number of projects, beneficiaries positively assessed the potential 
impact of completed projects on the local economy and quality of life. However, even in 
these countries, Sapard funds allocated to this measure were too small for significant 
impacts at sector level seen in the light of the great infrastructural needs. Moreover, in 
many cases social infrastructure needs (such as schools, medical centres, kinder 
gardens…) were found as being most urgent, but they are not covered by the scope of 
Sapard. 
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• Overall Objectives and Impacts 

Contributing to the Implementation of the Acquis Communautaire 

The Sapard Programme supported the Accession Countries to aim at compliance with EU 
standards, in the field of environmental protection, food quality, consumer protection, 
animal health and welfare, and working conditions. This had not necessarily been in the 
focus of national support measures for rural areas before 2000. It is widely considered 
that assisted holdings either will or already have adjusted their production to comply with 
EU standards. Therefore, Sapard has contributed to the implementation of the acquis 
communautaire concerning the Common Agricultural Policy (CAP) in the Accession 
Countries. Moreover, the awareness of EU regulations and standards among the rural 
population has increased. 

Contributing to Solve Priority and Specific Problems in the Agricultural Sector and 
Rural Areas in the Applicant Countries 

The Accession Countries more or less suffer from the same threats and weaknesses in 
agriculture and in rural areas. The most common needs are related to high unemployment 
in rural areas, low living standards of rural population when compared with the urban 
population, decreasing rural population, low diversification rate in the rural economy and 
low standards in relation to environmental protection. Since Sapard targeted at these 
adverse factors, it is generally relevant in addressing rural needs.  

Although there is no reliable quantitative evidence, national surveys indicate that Sapard 
so far has had a rather modest impact on stabilising rural population, but has facilitated a 
positive development in relation to creating and maintaining jobs. Evidence from the 
national evaluation reports indicates that also positive effects regarding the quality of life 
of the population affected by the projects. However, even though Sapard managed to 
improve the situation, the Programme’s potential impact on rural development was 
limited due to a relatively low amount of financial means given the great needs in Central 
and Eastern agriculture and rural areas. 

In environmental terms the accession countries face a serious challenge in adopting the 
EU environmental acquis. Common standards have been adopted in the fields of waste 
management, noise pollution, air pollution, water pollution and the protection of nature 
and biodiversity. Generally, Sapard has contributed to bring assisted holdings into 
conformity with EU environmental standards. Hence, the investments had an impact on 
the environmental situation in the assisted enterprises. On the other hand, the overall 
environmental impact achieved is rather limited, due to the relatively low amount of 
financial means. Another factor contributing to this was that measures targeted at the 
environment were either not implemented or have under-performed both financially and 
in terms of the number of projects. 

• Programming and Delivery System 

The Commission approved the Sapard programmes of the applicant countries between 
October and December 2000. The time needed by the applicant countries to draft their 
programmes and to get them approved is comparable to the time needed by Member 
States to draft their Rural Development Programmes and get them approved. 
Nevertheless, the late accreditation and conferral of management to the Sapard agencies 
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put great time pressure on national authorities. This situation led to a delayed 
implementation of all national programmes and an initial under-utilisation of Sapard 
budgets. 

As for the programming, the majority of evaluations found that the strengths, 
weaknesses, opportunities and threats analysed in the ex-ante evaluation were still 
relevant. As to the internal coherence, several measures were regarded as being coherent 
to each other (e.g. Measure 1 and 2), but national evaluations identified for the majority 
of the Sapard countries the need for additional effort in order to further enhance the 
coherence among programmes.  

Administrative procedures were very often criticised as being too complex and 
bureaucratic. An indicator for the constraints resulting from complex procedures is the 
high number of rejected applications in many Sapard countries. The costs involved in 
applying for Sapard assistance, and the economic viability criteria which were used as 
eligibility criteria, indirectly disfavoured smaller farmers and companies who could not 
afford private consulting services for project applications. 

The slow implementation of the programmes was not only a result of the long 
accreditation and programming process. It was also reinforced in some countries by a 
continuous high turnover of staff in the Sapard agencies. The slow start of Sapard led to a 
significant under-utilisation of the Sapard budget in the initial years, a trend which seems 
to have been reversed as of the year 2004. 

Despite such shortcomings, and taking account of the novelty of the challenge to develop 
and implement a complex decentralised programme like Sapard, several national reports 
describe Sapard as an extremely useful learning process for national administrations and 
generally as a remarkable success with a view to the preparation for Structural Funds 
programmes after accession. 
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1. INTRODUCTION 

The present report synthesises the main findings, conclusions, and recommendations of the 
mid-term evaluation reports of the ten Sapard programmes. Based on the assessment of the 
programmes’ development in relation to their defined objectives, this report draws 
conclusions at European level about the implementation of Community support for pre-
accession measures for Agriculture and Rural Development.  

The scope of the present study is influenced by the fact that programme implementation was 
still at an early stage at the time when the mid-term evaluations were carried out in 2003. 
Hence, it was not to be expected that results or even impacts would then have become visible 
to any large extent. The national evaluations often had to concentrate on the administrative 
set-up, financial inputs, and physical outputs, and base analyses in relation to the 
programmes’ results on qualitative rather than quantitative data. 

Figures presented in this synthesis report reflect the state of development of programmes at 
the time when the mid-term evaluations were carried out (normally mid-2003). In a few cases 
figures have been updated in the light of information available at the end of the year 2003. A 
full appreciation of the contribution of the support scheme to its objectives will only be 
possible at the stage of the mid-term evaluation updates, where applicable, and the ex-post 
evaluations of Sapard programmes in 2008. 

The approach of this synthesis evaluation follows largely the Commission’s guidelines for the 
evaluation of Sapard programmes and the requirements set out there.1 Besides methodological 
advice, the guidelines presented a set of Common Evaluation Questions (CEQ)2 with related 
criteria and indicators, which had to be answered by the national evaluations where applicable 
and to the extent possible at the given stage of programme implementation. Besides covering 
the eligible measures, the CEQ also covered the overall objectives of Sapard. Furthermore, 
programme authorities were advised to define their own programme-specific evaluation 
questions and indicators where the nature of the programme so commanded. 

It has to be conceded that a number of CEQ were not answered to a satisfactory extent across 
all evaluation reports, mostly for the reason of a lack of quantified data in relation to the given 
indicators. However, for the purpose of this synthesis evaluation, efforts were made to relate 
any information available from the national reports to either the CEQ or the analysis of the 
overall objectives of Sapard. In consequence, the answers to the CEQ, and particularly to the 
crosscutting questions are often presented in qualitative rather than in quantitative terms. 

Beyond answering the CEQ, the national evaluations had to verify: 

• the continued appropriateness of the programme strategy, i.e. the relevance of the 
measures chosen,  

• the initial achievements of the programmes and effectiveness and efficiency to date 

• the appropriateness of arrangements for programme implementation and monitoring 

                                                 
1 Guidelines for the evaluation of Rural Development Programmes supported by Sapard and Guidelines 
for the mid-term evaluation of rural development programmes funded by Sapard 2000-2006 (cf. 
http://ec.europa.eu/agriculture/external/enlarge/eval/index_en.htm)  
2 The CEQ were grouped into measure-specific questions, cross-cutting questions, referring to coherence 
and effectiveness of programmes, and overall questions, relating to the overall objectives of Sapard. For a full 
list of the evaluation questions listed in the Commission guidelines see annex 1 

http://ec.europa.eu/agriculture/external/enlarge/eval/index_en.htm
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Accordingly, this report is structured to present an analysis of the relevance, effectiveness, 
and efficiency of the individual measures across the programmes (chapter 3) as well as the 
contribution of the Sapard programmes to meeting the overall objectives of the scheme and 
the assessment of the programming and delivery system (Chapter 4) by using the CEQ 
presented in the Guidelines. The conclusions for the individual measures and for the overall 
objectives also take up findings from the national reports which were not expressed as 
answers to the CEQ (Chapter 5). In Chapter 6 recommendations derived from the national 
reports regarding individual measures, impacts and overall objectives, and the programming 
and delivery system of Sapard are presented. 
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2. THE SAPARD PROGRAMME 

2.1. OBJECTIVES AND GENERAL APPROACH 
Sapard provides a Community framework for supporting sustainable agricultural and rural 
development in the central and eastern European applicant countries during the pre-accession 
period. It is designed to solve problems affecting the long-term adjustment of the agricultural 
sector and rural areas and to help implement the Community acquis in matters of the common 
agricultural policy (CAP) and related policies. 

The specific objectives as set in article 1 of the Regulation 1268/99 adopted by the Council of 
Ministers in June 1999 are3:  

a) contributing to the implementation of the acquis communautaire concerning the 
common agricultural policy and related policies; 

b) solving priority and specific problems for the sustainable adaptation of the agricultural 
sector and rural areas in the applicant countries. 

To achieve these objectives Sapard, unlike Phare and Ispa, specifically requires each applicant 
country to draw up a development plan in accordance with the principles of the programming 
approach used by Member States for rural development programmes. In their plans Applicant 
Countries had to ensure that priority is given to measures to improve market efficiency, 
quality and health standards and measures to create new employment in rural areas, in 
compliance with the provisions on the protection of the environment. 

The implementation of Sapard is based on two fundamental principles: 

– development for each applicant country of a programme for agriculture and rural 
development covering the period 2000-2006 on the basis of the principles applied 
under the Structural Funds, 

– conferral of management to the applicant countries on a fully decentralised basis with 
ex-post control by the Commission based on the principles of EAGGF Guarantee 
finance management. 

 

2.2. MEASURES 

The development plan can include up to 15 measures set out in the Sapard Regulation. Many 
are similar to those available to Member States under Community co-financed agricultural 
and rural development programmes, a limited number aim at building capacity to implement 
the acquis such as improving structures for quality, veterinary and plant health controls, 
setting up producer groups, and land registers. The measures are: 

Measure 1: Investments in agricultural holdings 

Measure 2: Improving the processing and marketing of agricultural and fishery products  

Measure 3: Improving the structures for quality, veterinary and plant-health controls, for 
the quality of foodstuffs and for consumer protection  

Measure 4: Agricultural production methods designed to protect the environment and 
maintain the countryside 

                                                 
3  As set out in article 1 of the Regulation (EC) 1268/99 adopted by the Council of Ministers in June 
1999. 
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Measure 5: Development and diversification of economic activities, providing for multiple 
activities and alternative income  

Measure 6: Setting up farm relief and farm management services  

Measure 7: Setting up producer groups  

Measure 8: Renovation and development of villages and the protection and conservation of 
the rural heritage  

Measure 9: Land improvement and reparcelling  

Measure 10: Establishment and updating of land registers  

Measure 11: Improvement of vocational training  

Measure 12: Development and improvement of rural infrastructure  

Measure 13: Agricultural water resources management  

Measure 14: Forestry, including afforestation of agricultural areas, investments in forest 
holdings owned by private forest owners and processing and marketing of 
forestry products 

Measure 15: Technical assistance for the measures covered by this Regulation, including 
studies to assist with the preparation and monitoring of the programme, 
information and publicity campaigns  

 

In total 13 measure were finally chosen by the countries to be included in the programmes; 
four of them were included in all programmes. At that time when the mid-term evaluation was 
carried out the countries had in average 5 measures implemented out of 9 measures in average 
included in the programmes. The following tables show which measures were included in the 
programmes of each applicant country and the measures implemented by the end of 2003 in 
each applicant country. 
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Table 1: Planned Measures by Country 

 BG CZ EE HU LV LT PL RO SK SI 

Measure 1           

Measure 2           

Measure 3           

Measure 4           

Measure 5           

Measure 6           

Measure 7           

Measure 8           

Measure 9           

Measure 10           

Measure 11           

Measure 12           

Measure 13           

Measure 14           

Measure 15           

Source: Evaluation Reports 

 

Table 2: Implemented Measures by Country 

 BG CZ EE HU LV LT PL RO SK SI 

Measure 1           

Measure 2           

Measure 3           

Measure 4           

Measure 5           

Measure 6           

Measure 7           

Measure 8           

Measure 9           

Measure 10           

Measure 11           

Measure 12           

Measure 13           

Measure 14           

Measure 15           

Source: Evaluation Reports 
 – Accredited measure by the end of 2003 and covered by the evaluation report 
 – Accredited measure by the end of 2003 but not covered by the evaluation report 
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The Sapard funds available amount to a total of EUR 520 million annually (at 1999 value) 
over the period 2000-2006.  
Table 3: Annual Indicative Budget Allocations (in EUR million, at constant 1999 prices) 

Country  Annual allocation (million EUR) 
Bulgaria 52.124 
Czech Republic 22.063 
Estonia 12.137 
Hungary 38.054 
Latvia 21.848 
Lithuania 29.829 
Poland 168.683 
Romania 150.636 
Slovakia 18.289 
Slovenia 6.337 
Total 520.000 

Source: European Commission 

By the end of the year 2003 most of the Sapard resources were allocated to Measure 12 (42%) 
followed by Measure 1 (25%) and Measure 2 (23%). The remaining measures accounted for 
10% of the total funds. The high share of resources allocated to Measure 12 was driven by 
Romania and Poland who allocated respectively 87% and 58% of funds to these two 
measures. The rest of the countries allocated most of the funds to Measure 1 and/or to 
Measure 2. 

Table 4: Sapard Contribution Committed by Measure and by Country until the 
End of the Year 2003 (in million EURO) 

 BG CZ EE HU1) LV LT2) PL RO SK SI Total 

Measure 1 45.7 19.3 24.6 8.4 26.5 32.2 95.3 38.5 6.3 4.4 301.1 

Measure 2 76.2 23.1 14.0 25.5 19.5 54.5 33.0  20.5 6.4 272.7 

Measure 3  8.8         8.8 

Measure 4  0.5         0.5 

Measure 5 12.3 11.8 9.7  16.2 7.6   3.1 2.0 62.7 

Measure 6            

Measure 7            

Measure 8  16.3         16.3 

Measure 9  17.3       5.3  22.6 

Measure 10            

Measure 11  0.6    1.6     2.2 

Measure 12  8.4 1.4 18.3 2.4 18.3 177.0 262.3 12.6 2.4 499.4 

Measure 13            

Measure 14     2.1    0.7  2.8 

Measure 15  0.3      0.5 0.2  0.9 

Total 134.2 106.3 49.7 52.2 66.7 110.6 305.2 301.2 48.7 15.3 1 028.0 

1.) Situation per end November 2003 
2.) Situation per end January 2004 
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Table 5: Distribution of Sapard Contribution Committed by Measure and by Country until 
the End of the year 2003 (%) 

 BG CZ EE HU1) LV LT2) PL RO SK SI Total 

Measure 1 34.1 18.2 49.5 16.1 39.8 29.1 31.2 12.8 12.9 28.9 25.3 

Measure 2 56.8 21.7 28.2 48.9 29.3 10.8 10.8  42.1 42.0 22.9 

Measure 3  8.2         0.7 

Measure 4  0.5         0.04 

Measure 5 9.2 11.1 19.6  24.3    6.4 13.1 5.3 

Measure 6            

Measure 7            

Measure 8  15.4         1.4 

Measure 9  16.3       10.9  1.9 

Measure 10            

Measure 11  0.5    1.5     0.2 

Measure 12  7.9 2.8 35.0 3.5 13.2 58.0 87.1 25.9 16.0 42.0 

Measure 13            

Measure 14     3.2    1.5  0.2 

Measure 15  0.3      0.2 0.3  0.08 

Total 100 100 100 100 100 100 100 100 100 100 100 

1.) Situation per end November 2003 
2.) Situation per end January 2004 

 

The Community budget contribution to financing of Sapard measures may reach a maximum 
of 75% of the total public expenditure (minimum 25% contribution from the applicant 
country). For revenue-generating investments, the maximum share of total public aid may 
amount to a maximum of 50 % of the total eligible cost of which Community contribution 
may be up to 75%. 
Aside of these rules, there is also provision for technical assistance funding for the 
implementation of the Sapard programmes, where the EU support can be up to 100%. 
 

2.3. DELIVERY SYSTEM AND FINANCIAL OUTPUTS 

One of the objectives of Sapard is to give future Members of the EU an opportunity to gain 
valuable experience in applying the mechanisms for management of agriculture and rural 
development programmes and to build skills that will be readily transferable to other 
structural funds activities. Therefore the Commission decided that Sapard should be 
implemented in a decentralized manner, which closely follows the system for similar 
programmes for Rural Development in EU Member States. The decentralisation allows for 
the management of a large number of small projects as envisaged under Sapard from the start 
of the programme. 
This was the first time in the history of the EU that the management of external aid was 
conferred to applicant countries on a fully decentralised basis, requiring an enormous 
legislative and administrative effort on both sides which posed a major challenge in the 
setting-up phase of Sapard. Detailed procedures had to be developed to ensure adequate 
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control of public funds, as prior to accession no Community legislation was directly 
applicable in any of the applicant countries.  
In a first stage, the Commission had to approve for each applicant country the national 
agriculture and rural development plan to be co-financed from the Community budget, 
covering the period of seven years (2000-2006). This approval took place for all applicant 
countries in October or November 2000. 
In a second step, the Multi-Annual Financing Agreement (MAFA) had to be concluded, 
which lays down the bilateral legal framework for the co-operation. It also includes the 
detailed provisions for delegating the management of the programmes to the applicant 
countries, including the necessary financial control rules and other provisions such as 
monitoring and evaluation requirements and rules for the co-ordination with other instruments 
such as Phare and Ispa. Within the framework of the MAFA, the Annual Financing 
Agreement (AFA) sets out the Community financial commitment for each applicant country 
for each year. It may also be used to amend the rules of the MAFA. The MAFA for the 
different applicant countries were concluded between April 2001 and January 2002. 
In a third step, the applicant country had to accredit the Sapard paying agency responsible for 
payment and implementation of the measures approved in the Programme. The Sapard agency 
has sole responsibility for selecting and managing projects, arranging finance and carrying out 
controls. The accreditation by the applicant country was examined by the Commission, 
which, if the results of the examination were satisfactory, conferred the management of the 
Sapard aid on the agency. The transfer of funds could then start. The first conferral of 
management of aid to a Sapard agency took place in May 2001, while one applicant country 
had the first conferral of management only in November 2002.  
Under Sapard, payments to beneficiaries must be based on expenditure incurred by the 
beneficiaries. Candidate countries may submit applications for payment to the Commission in 
respect of an annual financial commitment for up to two years following the year of 
commitments. In other words, a financial commitment made prior to accession in the year 
2004 can be paid until the end of 2006. 
While the Sapard Regulation4 was agreed by the Council in June 1999, the implementing 
regulation was only adopted on 29 November 2000. By 31 December 2003, total 
commitments to final beneficiaries amounted to 1.190 million EUR, which is 55% of the 
2000-2003 allocation of 2.183 million EUR. In the same period, actual payments by the 
Commission to reimburse expenditure incurred by the beneficiaries totalled 210 million EUR 
(9.6% of allocation). 
 

                                                 
4  Regulation (EC) 1268/1999. 



17 

3. EVALUATION OF INDIVIDUAL MEASURES 

3.1. MEASURE 1 - INVESTMENTS IN AGRICULTURAL HOLDINGS 
Measure 1 supports national strategic actions that aim at improving agricultural 
competitiveness. It provides grant aid for capital investment in farm machinery, farm 
equipment, buildings and other production facilities. The objective of this measure is to 
improve the structure of agricultural holdings, improve efficiency by reducing the costs of 
production, encourage acquisition of modern equipment and technologies, improve the quality 
of production, increase the competitiveness and economic viability of the Accession 
Countries’ farms and agricultural enterprises, and increase the level of income of the farming 
population.  

 

Table 6: Impacts of Measure 1 

 income 
better use of 
production 

factors 

product 
quality 

working 
conditions 

animal 
welfare 

environment
ally friendly 

farming 

BG x x + + + + 

CZ + + + + + + + + + + 

EE x + + + x + + x 

HU + + + + + - - 

LV x + + + + x 

LT + + + +  + + 

PL + + + + + + 

RO5 x x x x x x 

SK + x x x + + - 

SI + + + + + + + + + + 

Source: National evaluation reports 

Note: x: no answer 
 -: situation remained more or less the same after applying the measure 
 +: measure had a small effect 
 + +: measure had a large effect 
 

CEQ A.I.1 To what extent have the supported investments contributed to improve the 
income of beneficiary farmers? 

There is evidence from the great majority of the Accession Countries that the average income 
of the beneficiaries increased due to the supported investments (LT, PL, CZ, SK, HU, SI). 
Quantitative evidence from three countries suggested that income amongst beneficiaries was 
either higher or improved compared to non-beneficiaries (PL: average income of beneficiaries 
increased by 20%; SK: estimated increase of gross profit in assisted businesses on average by 
11 % within the next five years; HU: increase in gross farm income of assisted holdings 
estimated around 10%). 

                                                 
5 Accredited but not implemented measure. 
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The quantitative figures on increased agricultural incomes are supported by the results of 
beneficiary surveys in a number of cases. In Lithuania, a national survey shows that for the 
majority of beneficiaries (63%) income increased after receiving Sapard support. In Slovenia, 
too, the supported investments contributed to an increase in agricultural incomes. 43% of the 
beneficiaries surveyed experienced a significant increase in farm incomes, while another 43% 
reported a moderate improvement in farm incomes (increase from 0 to 10%). Also in the 
Czech Republic the supported investments contributed to an increase in income for the 
primary producers, although to a lesser extent: 50% of interviewed farmers experienced an 
increase in income. Another 25% did not experience any changes, whereas the remaining 
25% experienced a decline in their farm income. 
Some national reports pointed out (SI, CZ) that farm income is not only affected by supported 
investments but also by external factors (e.g. prices). Czech case studies, for instance, 
highlighted the decline in prices of agricultural goods, problems regarding marketing of 
agricultural products and problems penetrating export markets as main factors determining 
the income of primary producers. The Lithuanian evaluators underlined that the farm gate 
price remains a critical factor which could have a negative impact on the achievement of 
business plan targets when prices go down or when subsidies change.  
To sum up, it appears reasonably certain that in comparison to the incomes of non-
beneficiaries incomes for beneficiaries generally improved. The major explanation for this is 
that due to investments the farms under investigation expanded the scale of production very 
fast. This increase in quantity of production more than outweighed decreased producer prices 
and – due to investments – increased depreciation costs. In this relation also economies of 
scale played an important role.  
 
CEQ A.I.1 To what extent have the supported investments contributed to a better use 

of production factors on holdings? 
Investments may increase efficiency through the addition of extra resources and may allow 
alterations to the production factors which in turn may allow a higher profit to be achieved, 
for example by replacing labour input with capital in the form of machinery. In fact, evidence 
from a number of countries (SI, CZ, PL, HU, EE) shows that the supported investments have 
led to a better use of production factors, which had a direct effect on the productivity and an 
indirect effect on the use of input factors: In Slovenia 57% of the beneficiaries stated that the 
supported investments led to significant increase in the productivity, while 21% stated that the 
investments had moderate effects. In the Czech Republic 71.7% found that investments had 
led to an increase in productivity, while 9.7% did not see this effect. In Poland, too, the 
improvement of labour use on farms involved in the Sapard Programme was regarded as 
being evident. This was found true even though it was difficult to measure the programme 
effect on the use of production factors at this stage since only a small number of investments 
in relation to the number of applications submitted were completed. 

In Hungary the picture is less clear. For the different production sectors an increased output 
per hectare and output per hour of labour is expected on assisted holdings. Also the 
production costs per unit of products sold are expected to rise, since an increased level of 
processing will raise collateral costs. Apart from this an increase is expected in the marketing 
costs. Businesses forecasted a 27% increase concerning this type of cost. Generally it is 
expected, that the increase in costs will be compensated by higher product prices.  

In Estonia, productivity per worker increased in most sectors (10% in animal barns, 5.6% in 
crop protection, 7.2% in crop cultivation), and the use of labour related production factors has 
improved. In addition, the Estonian report pointed out indirect outcomes of the investments 
resulting in a better use of production factors, namely the increase of knowledge and 
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experience in accounting and financial management. The Estonian evaluators consider that 
the accounting systems of beneficiaries increased in quality as a result of Sapard assistance, 
even if significant further improvements are still necessary. Positive effects on accounting 
practices have in turn an indirect effect on the better use of production factors, since 
accounting all cost and revenues in a proper manner is the first step to manage the holding in 
an efficient way. 

 

CEQ A.I.3 To what extent have the supported investments improved the quality of 
farm products in compliance with EU standards? 

The majority of the Accession Countries (LV, LT, PL, HU, BG, EE, CZ, SI) provided strong 
evidence that Sapard has helped to improve the quality of farm products. For other countries, 
reports even stated that the impact was significant: In Poland, the value of sales with quality 
certificates has grown by 27.5%. In Slovenia, 57% of the interviewed beneficiaries found that 
Sapard assistance improved product quality to a large extent. In addition, 71% felt that 
hygienic standards, which can be regarded as another parameter determining the quality and 
competitiveness of the agricultural products, have improved to a large extent due to assistance 
and further 28% stated a limited improvement. The Latvian report stated that 75% of the 
projects objectives refer to achieve EU compliance. 

This effect is mainly a consequence of the fact that supported projects included modern 
equipment which was usually not available on beneficiary farms before the implementation of 
the investments. In addition, a contributing factor might have been the fact that the baseline 
for product quality was generally low in the accession countries and hence the marginal effect 
of the investments is relatively high. In Lithuania, for instance, 100% of those who replied to 
the national questionnaire said that their product was not EU certified before receiving Sapard 
assistance. 56% of the respondents regarded Sapard support as being helpful in making their 
products compliant to Community standards. In Slovenia, where little evidence of direct 
effects on improved quality of the farm products was found, at least an increase in the 
hygienic standards could be observed. 

In sum, there is strong evidence that investments led to an increase in the compliance with EU 
quality standards, manifested mainly through the fact that basically all investments have to 
comply with EU food quality standards.  

 

CEQ A.I.4 To what extent have the supported investments improved production 
conditions in terms of better working conditions in compliance with EU 
standards?  

Generally, meeting the EU working conditions standards was not an explicitly stated 
objective of the national Sapard programmes. However, since the Programme supported 
investments in purchases of safer agricultural machinery and equipment, safety and hygiene 
of work improved automatically in the majority of the Accession Countries (LV: in total 
terms, 143 farms showed improved working conditions; PL: labour conditions improved in 
80% of the surveyed farms; CZ: 92% indicated a significant improvement in working 
conditions; HU: 35% of the examined businesses expected positive effects on working 
conditions; SI: 100% of interviewed beneficiaries regarded the improvement of the working 
environment as being significant; BG: 90% found that health and safety at work increased).  
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CEQ A.I.5 To what extent have supported investments improved production 
conditions in terms of animal welfare in compliance with EU standards?  

Improving animal welfare is an obligatory requirement of good farming practice under the EU 
acquis. Hence, in almost all Accession Countries improvement of animal welfare was put 
forth as a major incentive for investments. In fact, Sapard support has helped to improve 
animal welfare conditions in compliance with EU standards in almost all countries (EE: 
85.9% of all animal barns met EU animal welfare requirements; LT: 70% of respondents said 
that they kept their animals housed in accommodation that meets EU standards; PL: on the 
farms assisted by Sapard the number of livestock pens have increased by 35% for dairy cows, 
67% for pigs, 44% for sows and porkers; CZ: 77.8% stated a significant improvement and 
11.1% a limited improvement; SK: the number of animals housed in accommodation that 
meets EU standards is significantly increasing; SI: 100% of respondents that invested in 
stables stated that there had been a significant improvement on animal welfare; BG: 66% of 
beneficiaries allocated part of the investments for improvement of animal welfare, 79.3% of 
livestock were bred in premises, which cover EU requirements for animal welfare). In the 
absence of clear baselines, the effect of Sapard in this respect was not quantifiable, but all 
reports identify at least a positive trend. The Hungarian report was the only one to highlight 
that the Sapard Programme itself was regarded as being insufficient in order to solve the 
country’s animal welfare problems. 

 

CEQ A.I.6 To what extent have supported investments facilitated environmentally 
friendly farming?  

Generally, environmental improvement was not a direct purpose of individual Sapard 
projects. Only a few farms applied for direct environmental investments (EE, LT, SI). 
However, investments in new technology have in many cases positive effects regarding 
environmentally friendly farming. For instance technical equipment with less energy 
consumption improved energy efficiency, better isolated storage facilities saved energy 
consumption on the farm. The majority of the accession countries therefore claimed that the 
supported investments contributed to environmental protection. But the absence of specific 
environment indicators made quantitative evaluation approaches impossible (BG, LV). It can 
be concluded that environmental effects of Sapard projects were limited. However, a number 
of farmers began to consider environment as a high profile issue. This better understanding 
was reflected in improvements to on-farm waste and excess manure management, as well as 
the way in which manure was spread (LT).  

 

3.2. MEASURE 2 - IMPROVING THE PROCESSING AND MARKETING OF AGRICULTURAL 
AND FISHERY PRODUCTS 

The objective of Measure 2 is to support the restructuring (concentration, rationalisation and 
modernisation) of the agri-food industry in order to achieve that these become able to 
compete successfully in domestic and external markets. To achieve this strategic actions 
targeted on restructuring the sector, developing higher value-added products, meeting EU 
hygiene, food safety and quality standards, introducing environmentally friendly technologies, 
increasing efficiency and improving the structure for quality, veterinary and plant health 
controls were eligible within this measure.  
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Table 7: Impacts of Measure 2 

 processing/ 
marketing  product quality 

health and 
welfare 

conditions 

protection of the 
environment 

ability to 
compete in the 
single market 

EE X x x x + + 

LV X x x - - 

LT + + - x + 

PL X + + + x 

CZ + + + +  - + 

SK X + + + x 

HU + + - x x 

SI + + + + + + + - 

BG + + + + + x 

Source: National reports 

Note: x: no answer 
 -: situation remained more or less the same after applying the measure 
 +: measure had a small effect 
 + +: measure had a large effect 
 

CEQ A.II.1 To what extent have the supported investments helped to increase the 
added value of agricultural and fishery products through improved and 
rationalised processing and marketing of products?  

There is evidence from the majority of the Accession Countries that Sapard has resulted in 
positive effects on added value of agricultural products in terms of a more rationalised use of 
production factors and processing procedures and of improved outlets (SI: 87.5% of the 
respondents stated that the supported investments to a large extent resulted in an increased 
added value of products; CZ: 42.9% of the beneficiaries stated that the supported investments 
to a large extent resulted in an increased added value; LT: 100% of the interviewees said that 
Sapard support increased the average capacity utilisation of their processing plants; PL: 
average increase in value added about 5% from 84% to 89% with regard to the use of assisted 
processing and marketing lines; the processing/marketing costs went down by 28% while 
keeping the operation cost unchanged; BG: investments made a significant contribution to 
improve the processing companies competitiveness; SK: expected a positive impact on 
capacity use, added value, unit cost; but not on creation of new markets).  

 

CEQ A.II.2 To what extent have the supported investments helped to increase the 
added value and competitiveness of agricultural products by improving 
their quality?  

Higher product quality assures a better market penetration and higher sales value and 
profitability. For Sapard beneficiaries the quality of products and consequently the 
competitiveness of the companies improved largely due to the Programme’s support. 
According to a Czech questionnaire, 77% of the beneficiaries experienced a large increase in 
terms of product quality and 20% confirmed that the support resulted in a limited increase in 
quality. In relation to the increased quality of the products, about 56.3% of the beneficiaries 
stated that the support to a large extent had positive effects on the competitiveness of their 
company and 34.4% found that the support had a limited effect in terms of improved 
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competitiveness. In Bulgaria, survey data showed that improvements in product quality were 
the main purpose for investments for 63% of the beneficiaries. In 42% of the cases the main 
purpose was the upgrading of technology that would lead to more diversified production list, 
better quality and reduction of costs. Also, in Slovenia 75% of beneficiaries confirmed that 
competitiveness increased due to aid in improving product quality. In Poland, a survey carried 
out prior to the investments made, showed that 53% of the raw material supplied to assisted 
companies met EU quality requirement, whereas 62% did at the time of evaluation. Though 
the Polish overall value of supported farm sales has grown by only around 1%, the value of 
sales with quality certificates has grown by 27,5%. The share of products in line with the EU 
quality standards has grown from 19,5% to 24,7%, (a relative growth of 26%).  

Summing up, the Sapard Programme has a positive effect in terms of making food processing 
companies more competitive. This identified increase in competitiveness is in turn related to 
the improved quality of the produced products. 

 

CEQ A.II.3 To what extent have the supported investments improved health and 
welfare conditions in compliance with EU standards?  

Regarding compliance of processing companies with Community standards in relation to 
health and welfare conditions, the evaluation reports from a number of Sapard countries (CZ, 
SI, SK, PL) show rather positive effects. In the Czech Republic, a significant positive effect 
was identified in relation to health conditions: 57.8% of the interviewed beneficiaries 
experienced significant improvements in relation to working conditions. When turning to 
animal welfare though, a different picture shows: Here, 52.2% stated that there had been no 
improvements in relation to animal welfare. Also, it is worth noticing that 37% of the 
beneficiaries did not even answer the question related to animal welfare. In Slovenia, too, 
assisted projects showed significant positive effects in relation to health conditions at work 
and reduction of working accidents: 75% of respondents to the Slovenian questionnaire 
expected a reduction of accidents at work. Furthermore, all interviewees stated that the 
investments had notable effects on normative conditions (veterinary and animal welfare 
standards). In Slovakia, the investments in all sub-sectors were mainly aimed at improving the 
nutritive and hygiene quality of products for human consumption. The sample survey showed 
no direct investments on the improvement of animal welfare standards in the processing 
companies. However, it was an eligibility criterion that projects had to be in compliance with 
the EU standards in this field. In Poland, too, surveys showed that among the plants 
supported, the number of those complying with animal health and welfare standards has gone 
up by 50%, whereas the number of those meeting workplace safety and hygiene requirements 
was up by 15% as a result of implemented investment projects.  

In contrast, Hungaria and Lithuania indicated no significant impact of supported investments 
under Sapard on health and welfare conditions. For Hungary, probable reasons for this fact lie 
in the late start of the programme and the long application processing. In Lithuania, almost 
40% of beneficiaries interviewed did not apply EU workplace safety and hygiene conditions. 
Concerning compliance with EU standards on animal health and welfare conditions, 
processors gave this a lower priority compared to meeting EU quality standards, raising 
efficiency, reducing costs, increasing marketing and raising capacity utilisation. 

 

CEQ A.II.4 To what extent have the supported investments contributed to protect the 
environment?  

Even though it is difficult to estimate the likely environmental impact of this measure due to a 
lack of monitoring data, evidence from several Sapard countries indicates that specific 



23 

investments did to some extent improve environmental performance. Thus, supported 
investments in Bulgaria were found to generally have contributed to environmental 
protection. However, one of the major environmental problems remains the collection of 
waste. A second main problem observed was the availability of waste water purification 
plants. Feedback from some beneficiaries pointed out the need of accompanying the 
investments into processing and marketing by investments for the construction of waste water 
purification plants. 

The Slovenian report referred to the fact that existing national legislation already required 
high environmental standards for food processing enterprises and therefore they already had 
been mostly in compliance with EU requirements. Moreover, all investments assisted by 
Sapard implicitly took environmental concerns into account, since applicants for support had 
to present also the impact assessment on environment. Consequently, 75% of beneficiaries 
saw positive effects on the environment as a result of the assisted investments. The Slovak 
report, too, pointed out that all investment projects had to comply with Community 
environmental standards, because this was one eligibility criterion. For the introduction of a 
complete new processing line to diversify the range of products or to increase capacity a plan 
had to be elaborated in order to prove the impact on the environment.  

In all other sub measures the investments under the processing and marketing measure 
showed positive environmental effects in terms of improvements in energy supply efficiency 
due to new machinery and technical equipment. 

In contrast, environmental effects turned out to be less significant in the Czech Republic and 
in Latvia. In the Czech Republic only 25.8% of the interviewed beneficiaries stated that the 
support investments affected the environmental impacts from production significantly. 24.2% 
said there had not been any improvements at all. In Latvia, there were neither direct impacts 
(no projects addressing the waste management issue) nor indirect impacts found.  

 

CEQ A.II.5 To what extent have the supported investments contributed to 
restructuring the processing food industry in the sectors involved in order 
to be able to compete in the single market?  

Agri-businesses in the Accession Countries are moving towards compliance with Community 
standards and become increasingly able to compete in the Single Market in terms of price and 
quality. This is reflected in a variety of data provided from a number of countries (CZ, EE, 
LT, LV, SK). For instance, a survey of Czech beneficiaries showed a clear improvement of 
their competitive position and a high and significantly increased rate of compliance with EU 
requirements due to the supported investments. Although 50% of the beneficiaries have 
currently no export activities, the supported investments will allow them to export to the 
Single Market and also to defend shares on the national market after EU accession.  

Also in Estonia, it was found that Sapard aid contributed significantly to bringing the meat 
sector into conformity with EU rules. In this sector, a significant decrease in the number of 
enterprises that took place in the last three years resulted in an automatic selection of more 
qualified and stronger enterprises. In Lithuania, 87% of the beneficiaries said that they feel 
able to compete in the Single Market. In Slovakia, too, a positive impact in helping sectors to 
compete in the European common market was expected. However, the sustainability of the 
supported businesses are seen to depend only to a small extent on the conditions of project 
implementation. Both the development of external factors (development of prices etc.) and 
internal factors (capacity, managerial skills etc.) are rather more important.  

On the other hand, some Accession Countries were not able to confirm the positive 
development the above mentioned countries experienced. For instance, Sapard supported 
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investments in Hungary were only of limited effect for food processing companies to become 
able to compete in the Single Market. In Latvia, the total number of projects was so small 
(only 33 approved and 7 completed projects) that the overall impact on the food processing 
industry was rather limited. In Slovenia, too, only limited impact on the environment could be 
investigated. Export did not significantly increase after assistance and the share of exports 
sold on EU markets amounted only to 20% of the total export. 

Across most Sapard countries, beneficiaries for investments into processing and marketing 
were in most cases relatively big companies – their productivity, employment, sales turnover 
and fixed assets were significantly higher compared to the average companies for the 
supported sectors (HU: 97% of the resources were used by medium and large enterprises; BG: 
large farms obtained the largest share of Sapard funds; CZ: 25% of the beneficiaries were 
small companies, whereas more than 60% were large companies). 

 

3.3. MEASURE 3 - IMPROVING THE STRUCTURES FOR QUALITY, VETERINARY AND 
PLANT-HEALTH CONTROLS, FOR THE QUALITY OF FOODSTUFFS AND FOR 
CONSUMER PROTECTION 

The overall objective of this measure is to contribute to the implementation of the acquis 
within the sanitary-veterinary, plant-health and foodstuff quality control fields. This measure 
is considered to support the sustainability and success of Measure 2 and thus the output and 
export of processed products. As such, the importance of this measure should be reflected in 
its implementation in the near future due to its role and vital link with the processing and 
marketing sector. However, only the Czech Republic implemented this measure. 

There are indications that the measure did contribute to improve the quality of foodstuffs and 
the consumer protection in compliance with EU standards. 66% of the respondent to a 
questionnaire in the Czech Republic indicate that their company became compliant with the 
EU standards concerning quality of foodstuffs due to the supported investment and 14 % of 
the respondents state that they were in compliance even before the investment took place. 
These companies were therefore expected to be able to compete within the single market from 
the date of accession. It can therefore be concluded that due to this relatively high level of 
compliance with EU-standards consumer protection also improved.  

However, a certain risk of dead-weight effects was detected by the Czech evaluators. The 
country’s questionnaire revealed that 30% of the beneficiaries were only to a limited extent 
dependent on Sapard support in order to carry out investments. 7.5% of the requested 
beneficiaries replied that their investments did not depend on Sapard, i.e. that they would 
have continued with their investment even though Sapard support was not available. 

 

3.4. MEASURE 4 - AGRICULTURAL PRODUCTION METHODS DESIGNED TO PROTECT 
THE ENVIRONMENT AND MAINTAIN THE COUNTRYSIDE 

The main objective of this measure is to gain sufficient experiences for future agri-
environmental programme preparation by supporting pilot projects. The Czech Republic was 
the only country to implement this measure at the time the Mid-term Evaluation was carried 
out. Funds devoted to the measure were rather modest. Only 29 projects in 5 pilot areas were 
supported.  

The agri-environment schemes promoted by Measure 4 had incorporated an entirely new 
concept requiring a complex administration and implementation, which was rather unfamiliar 
for the majority of the local staff. Equally, stakeholders were often lacking knowledge and/or 
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experience to effectively participate in scheme development and implementation. The 
measure was therefore seen as important to increase the experience in developing and running 
pilot agri-environmental schemes. 

 

3.5. MEASURE 5 - DEVELOPMENT AND DIVERSIFICATION OF ECONOMIC ACTIVITIES, 
PROVIDING FOR MULTIPLE ACTIVITIES AND ALTERNATIVE INCOME 

The overall objective of this measure is to contribute significantly to the creation of new jobs 
and the stabilisation of existing ones by the development of business activities, thus raising 
the economic stability of rural areas and stemming rural depopulation. The eligible activities 
include: rural tourism, local craftsmanship and agro-industry, timber, carpentry and bio-fuels, 
silkworm breeding, beekeeping, horse-breeding and fish and aqua culture. This measure was 
implemented in all Sapard countries except Poland and Hungary. 

 

Table 10: Impacts of Measure 5 
  income employment 

EE  -  - 

LV  -  + + 

LT  + +  

PL n.a.   n.a.   

CZ +  -  

SK +  -  

HU n.a.  n.a.   

SI  +  + 

BG + + 

Source: National reports 

Note: x: no answer 
 -: situation remained more or less the same after applying the measure 
 +: measure had a small effect 
 + +: measure had a large effect 
 n.a.: measure not applied 
 

 

CEQ A.V.1 To what extent have the development and diversification of on-farm 
and/or off-farm activities contributed to increase the income (and the 
standard of living) of the beneficiary rural population?  

There is evidence from four Accession Countries that income amongst farmers improved due 
to new business activities (SK: income in the tourism sector increased by 30%; SI: 29.4% of 
the beneficiaries’ income improved significantly and for 5.9% of the beneficiaries income 
improved slightly; EE: from 2001 to 2002 a 48% increase in profit had been achieved; CZ: 
7.8% confirmed a significant improvement in the standard of living, 35.5% found that it 
improved slightly).  

Only the Latvian report regarded the impact on alternative income generation - even though 
uptake under this measure was reasonable - as being negligible so far since only a small 
number of projects were completed. Limiting eligibility to rural tourism, crafts and non-
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traditional agriculture was criticized; instead, putting emphasis on attracting manufacturing or 
service related firms also as future employment possibilities for farmers was recommended, 
especially for those areas that are under-developed and show high levels of unemployment. 
Similarly, the Estonian evaluation criticised eligibility criteria a too much oriented towards 
agricultural actors. 

 

CEQ A.V.2 To what extent have the development and diversification of on-farm 
and/or off-farm activities helped to create new employment opportunities?  

Investments carried out under this measure generally achieved some potentials in terms of 
improved efficiency of labour allocation on farms. Diversified income sources and increased 
income potentials had a potential in direct (job creation) and indirect (increased labour 
productivity) terms. The majority of the Accession Countries provided evidence that infers a 
marginal positive impact on employment (LT: 240 jobs were created/maintained; SK: the 
creation of a total number of 39 new jobs was expected; BG: 164 new jobs were created in 
supported companies, out of which 48% were held by women; LV: 1018 jobs were created 
and/or safeguarded; SI: 57% of beneficiaries expected that investment in supplementary 
activity would result in safeguarding jobs on the farm).  

Agro-tourism turned out to be the most important sector for generating additional income 
(BG: 58% of the applicant companies specialised in tourism; SK: out of the above mentioned 
39 new jobs 36 jobs were expected to be created in the tourism sector; LV: out of the created 
and/or safeguarded jobs, 885 were located in local tourism). Only in Lithuania the largest 
number of jobs maintained and/or created was in the processing of local products, despite the 
fact that the largest number of projects was set up by the beneficiaries in the agro-tourism 
sector. Here projects were often family-based (e.g. the wife takes responsibility for bed and 
breakfast activities). 

In the Czech Republic 67% of the beneficiaries found that the supported investments to a 
large extent entailed a development of new activities. On the other hand 50% of the 
interviewed Lithuanian beneficiaries reported that they were going to continue working 
within their primary product sector after the Sapard assistance. 70% of the respondents 
worked in a mono-functional business, i.e. 100% of their income derived from one sector. 

Experience, e.g. from Lithuania, shows that specific promotion efforts to explain the range of 
diversification activities that are eligible for receiving support are necessary. Two evaluation 
reports (Estonia, Czech Republic) explicitly suggested that support should be more targeted to 
start-up businesses instead of supporting existing businesses, particularly if support takes 
place in already well-developed tourist regions. 

 

3.6. MEASURE 8 - RENOVATION AND DEVELOPMENT OF VILLAGES AND THE 
PROTECTION AND CONSERVATION OF THE RURAL HERITAGE 

The overall objectives of Measure 8 are to improve the quality of life and the environment in 
rural areas as well as the conditions for entrepreneurial activities, the creation of new jobs and 
businesses opportunities alike, thus contributing to the stability of settlements and reducing 
the depopulation of rural areas. Only the Czech Republic and Slovakia implemented this 
measure at the time when the mid-term evaluation was carried out. The evaluations for both 
countries showed that the measure had a small effect with regard to its objectives, on a small 
scale of implementation.  
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CEQ A.VIII.1. To what extent have the supported investments contributed to underpin 
the diversification and sustainability of economic activities of the 
beneficiary populations? 

The supported investments contributed to a more diverse and sustainable rural economy in 
both Slovakia and the Czech Republic. For instance, in Slovakia, new economic activities 
were developed for renovation and conservation of the villages and the rural heritage: One 
project aimed at reconstructing a historical building, another on reconstructing a historical 
monument, both increasing awareness of the historical background of the municipality and 
therefore having an evident impact on the social and cultural live of the village.  

With regard to alternative economic activities developed in the beneficiary area, several 
projects targeted at reconstructing village roads. This improved the traffic conditions in the 
villages positively and affected the economic development for suppliers, construction 
companies and the rural area as a whole.  

 

CEQ A.VIII.2 To what extent have the supported investments contributed to increase 
the income and improve the quality of life of the beneficiary populations?  

Improvement in the quality of life was an integral part of the investments. Even though 
improvement in the quality of life is a concept not easy to evaluate, evidence was found in 
both countries that Measure 8 investments were in accordance with the needs in the rural 
areas and benefited the rural dwellers. In the Czech Republic, the beneficiaries were very 
positive towards questions concerning quality of life: 63.9% of interviewees claimed a 
significant improvement and 34.7% expressed that there were some improvements. Also, in 
Slovakia it was assumed that those people living in the villages would benefit from new roads 
due to improved traffic safety or reduced dust.  

None of the two countries verified income effects generated by Measure 8. Investments in 
roads and historical buildings were regarded as non-revenue generating investments.  

 

CEQ A.VIII.3 To what extent have the investments made contributed to preserve the 
rural heritage in the beneficiary areas?  

Both Slovakia and the Czech Republic saw positive effects on the preservation of rural 
heritage in the beneficiary areas. The focus of investments under the measure was towards 
village road reconstruction and the reconstruction of historical buildings and monuments in 
the rural areas. Both activities will contribute to increase the living conditions in the rural 
areas and to increase awareness and identification with the historical background of the area 
on the one side. On the other side the areas will become more attractive for visitors and for a 
long term tourism strategy of the particular rural area. 

 

3.7. MEASURE 9 - LAND IMPROVEMENT AND REPARCELLING 
Mapping and land surveying is relevant when property titles are not in place. And even when 
titles are in place additional mapping and establishing an electronic data base can be relevant 
in order to settle disputes, identify environmental sensitive areas and so on. In addition, 
projects aiming at re-parcelling in order to achieve greater efficiency in the primary sector are 
relevant also seen from an environmental viewpoint. Only the Czech Republic implemented 
this measure at the time when the mid-term evaluation was carried out with 309 approved 
projects, of which 55% concern the establishment of field roads, and 39% aim at land 
surveying work and mapping. 
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CEQ A.IX.1 To what extent have the investments made increased the productivity of 
the beneficiary holdings? 

The Czech evaluators found that the supported activities have supported a more efficient 
agriculture. However, estimations on the exact development of production cost were difficult 
to make. Beneficiaries stated that the increase in productivity was mainly due to a shorter 
driving distance to the fields and better transport conditions due to the constructed field roads. 

 

CEQ A.IX.2 To what extent have the improvements made helped to increase the 
income and the value of the land of the beneficiary populations? 

Measure 9 had a positive impact on the value of the land. On average, interviewees expected 
an increase by 26% in the value of assisted land, whereas the remaining non-supported 
agricultural lands in the same areas experienced a small but insignificant positive increase of 
4%. This increase was regarded as being due to two reasons. The first reason is that the more 
efficient distribution of land had a significant effect on the potential financial benefit from the 
agricultural outputs, which can now be grown and harvested with lower costs, hereby 
affecting the willingness to pay for the land. The second reason for this increase in price is 
that as the ownership titles became more clear the risk of ‘loosing’ the area and hereby the 
investments made in the soil had been eliminated. The improvements made were expected to 
increase the income of the final beneficiary both in respect to the higher value of the asset and 
also because of a more rational utilisation of the agricultural land. 

 

CEQ A.IX.3 To what extent have the investments made contributed to improve the 
environmental management of the land? 

There is no significant evidence that the environmental management of the agricultural land 
improved as a result of Measure 9. The evaluator however expects a direct benefit on the 
environmental management simply from the fact that there is more efficient transport of farm 
input and outputs leading to less transport and hereby a reduction of negative impact on the 
environment. In addition it can be assumed that secure ownership of land will entail a 
different behaviour towards the investments in nurturing the soil. 

In conclusion, the evaluation report finds that the measure is highly relevant in order to ensure 
a sustainable development and utilisation of the rural areas. Even if monitoring data on 
measure effectiveness are insufficient, it seems evident that the supported activities have 
contributed to a more efficient agriculture, which entails direct benefits for the final 
beneficiaries. The evaluation report regards reparcelling as a cornerstone in the sustainable 
development of the rural areas, e.g. by putting an end to many disputes over land. Also 
renting the land and a more dynamic and transparent land market are expected to be 
facilitated by the support, hereby ensuring that positive and negative externalities are reflected 
in the price of land and the revenue derived from growing the land. 

 

3.8. MEASURE 11 - IMPROVEMENT OF VOCATIONAL TRAINING 

The development of human resources is a key factor affecting positive changes in rural 
development, which help to generate additional income and employment opportunities for the 
rural population. The specific objective of the measure is to provide farmers with the strategic 
knowledge and technical information necessary to set up commercially viable businesses, to 
adjust to European hygiene, environmental and animal welfare requirements, and to apply 
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production practices compatible with the maintenance and enhancement of the landscape. 
Lithuania and the Czech Republic were the only countries that implemented this measure at 
the time when the mid-term evaluation was carried out. However, accreditation of the 
measure in the Czech Republic had been so late that at the cut-off point of the mid-term 
evaluation, no training courses had been carried out yet. 

 

CEQ A.XI.1 To what extent are the assisted training courses in accordance with needs 
and coherent with other measures of the programme? 

To answer this question, a comparison between the stated objectives of the measure in the 
programmes, the themes of the courses offered and the needs that beneficiaries themselves 
perceive is necessary.  

In the case of the Czech programme, the objectives of the measure were found to be 
generally relevant to the sectoral needs and socio economic problems. However, the training 
topics selected up to the date of the mid-term evaluation were only partially in accordance 
with the expressed needs of beneficiaries of the other Sapard measures. The Czech evaluator 
concluded that the measure is internally coherent with most measures included in the Czech 
Sapard programme. 

In Lithuania, the evaluator found that training courses were in accordance with needs, but 
were not conditionally linked to project approvals under other Sapard measures. The three 
most popular subjects reported relate to the need for farmers/business people to keep accurate 
accounts, to be computer literate, and to cooperate rather than to act as individuals. The other 
most popular subjects focus on diversifying away from traditional production methods, in 
favour of sustainability, agro-forestry and organic production. Concerning whether training 
has been linked to other Sapard measures, 36% of respondents said it had been, but 49% said 
it had not. Of the courses targeted at specific measures, 20 courses were focussed on rural 
diversification, 17 were focussed on agriculture, and 10 were focussed on afforestation and 
agro-environment. 

 

CEQ A.XI.2 To what extent have the acquired skills/competence helped improve the 
situation of the trainees and of the agricultural/forestry/fishing sector? 

In the Czech Republic, no training supported by measure 11 had taken place at the time when 
the mid-term evaluation was carried out. Therefore no effects can be reported and no target 
groups had benefited from the measure yet. The evaluator expects based on logical 
assumption that also the future effectiveness of the measure will be low. One reason for this is 
seen in demanding management and coordination procedures for the administration and 
implementation of the measure. 

In Lithuania, on the other hand, skills benefited trainees and the agri-rural sector. Men, 
women and young people benefited from the offered vocational training. More than 7,500 
trainees were trained for an average of 14 days on more than 400 training actions. The 
evaluation report finds that Measure 11 was effective in offering vocational training with 
which to achieve the appropriate skills to achieve sector competitiveness and restructuring. 
This is reflected in the courses that are being delivered (business economy, management and 
financial accounting, IT, producer cooperation and business development, alternative 
businesses in rural areas, new technologies of agricultural production; and environmental 
protection, ecological and sustainable agriculture). As regards the integration with other 
measures, the Lithuanian evaluator proposes to reflect on making participation in vocational 
training a condition for future Sapard support. 
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3.9. MEASURE 12 - DEVELOPMENT AND IMPROVEMENT OF RURAL INFRASTRUCTURE 
Poor infrastructure and its associated implications for economic development are key 
concerns in the applicant countries. The overall objectives of the measure are to improve the 
conditions for entrepreneurial activities, the quality of life and the environment in rural areas. 
By removing main barriers to rural development the measure shall indirectly contribute to 
creating business opportunities and new jobs, to the stability of settlements and reducing the 
depopulation of rural areas. All Sapard Countries implemented this measure.  

 

Table 14: Impacts of Measure 12 

  accordance with priority 
needs competitiveness quality of life 

EE + - - 

LV - x - 

LT + - + 

PL + + + 

CZ + + + 

SK - - + 

HU - - X 

SI + - + 

BG x x X 

Source: National reports 

Note: x: no answer 
 -: situation remained more or less the same after applying the measure 
 +: measure had a small effect 

+ +: measure had a large effect 
 

CEQ A.XII.1 To what extent have the type and extension of rural infrastructure 
activities been in accordance with the priority needs of the rural areas 
concerned?  

The selection of projects under this measure was at least partially in accordance with the 
priority infrastructural needs of the local communities where the projects were implemented 
(EE, LT, CZ, SI, PL). The majority of the beneficiaries confirmed the relevance of Sapard 
with regard to the identified needs in rural areas. However, there was a concentration of 
projects on few needs. Most projects under this measure were directed towards investments 
into water supply and sewage systems (EE, SI), renovation and re-construction of buildings 
(SK), renovation or construction of agricultural roads (HU, LV). Only few projects fell under 
other categories of the measure.  

Some evaluations report that potential beneficiaries complained about insufficient 
consultations with them about their needs. In such instances, it was e.g. criticised that no 
investments were made to improve telecommunication facilities or social infrastructure like 
schools, medical centres and kinder gardens (EE). In the concrete case, this had its origin in 
the fact that the Community measure competed with supported measures at state and regional 
level, and that investments into social infrastructure were not eligible for support from 
Sapard.  
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To sum up, the activities carried out had partly been in line with the identified priorities. 
Activities concentrated on two of the four objectives of the measure: improving access road 
and improving provision of running water. It is expected that once Leader-like activities start, 
there will be greater dialogue and consensus about local priority needs regarding 
infrastructure. 

 

CEQ A.XII.2 To what extent have the supported investments contributed to improve 
the competitiveness of the rural areas? 

As for the contribution of Measure 12 to the improvement of the competitiveness of the rural 
areas, results were rather poor in most countries. In some countries, only a low share of 
Sapard funds were allocated to this measure (e.g. CZ: 6.9%; EE: 1%; LV: 1.1%; LT: 0,6%; 
SI: 1,4%) and only few projects had been carried out. Consequently, no significant effect on 
the competitiveness of rural areas in these countries could be expected; moreover, no detailed 
investigation into the results of the measure was made by the countries. 

Even though in some countries a relatively large share of Sapard funds was allocated to 
Measure 12 (RO: 88%; PL: 67%; HU: 36%; SK: 32%), competitiveness was not seen to be 
significantly affected in those countries either.  

The investments supported improved to some extent the access of holdings/businesses to 
potential markets through an average reduction of transportation time from beneficiary areas 
to nearest capital regional cities. But even in these countries the impact of Sapard was rather 
low when seen in the light of the great needs of the rural areas in these countries. It is quite 
obvious that with so low penetration rate a significant impact could not be achieved. 
Anecdotal data showed that the beneficiaries are realistic about the direct impacts of the 
projects undertaken in the sense of establishment of new businesses (SI: 67% of interviewees 
stated that there would not be much impact in this respect or only at limited extent). Also, the 
majority of respondents stated that these investments per se would not entail significant 
improvement in incomes or increase of tourist or investment attractiveness. 

 

CEQ A.XII.3 To what extent have the supported investments contributed to improve 
the quality of life of the beneficiary rural population? 

Since sufficient rural infrastructure such as basic services is crucial in maintaining the 
viability of rural areas, the focus of infrastructural projects is often on rural dwellers and the 
improvement in their quality of life. Evidence from the national evaluation reports indicate 
that investments supported under this measure had significant positive effects regarding the 
attractiveness of the rural areas and the quality of life of the rural dwellers affected by the 
projects (CZ, SK, SI). For instance, where the measure focused on road reconstruction and 
reconstruction of historical buildings and monuments (SK), it was expected that both 
activities would contribute to improving the living conditions in the rural areas and also to 
increasing awareness and identification with its historical background. This would help 
building long-term strategies to increase the area’s attractiveness for tourism. 

In some countries, however, this positive result could not be confirmed. In Latvia, for 
instance, activities under Measure 12 concentrated on the improvement of roads and of water 
supply on farms. Improving the quality of life of the beneficiary rural population has not 
achieved the expected alignment or size. The measure for electrification of rural households 
did not attract any applications, primarily due to the fact that electrification was added very 
late to the list of eligible activities. Also, projects for the installation of new water supply 
systems have been small in number, the reason being that the demand was for aid to carry out 
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repairs rather than the complete renewal of systems. The former was not eligible under the 
measure.  

In those countries which approved a large number of projects (e.g. Poland), beneficiaries 
positively assessed the potential impact on the local economy and quality of life due to the 
completed projects.  

In conclusion, Measure 12 contributed to a limited extent to improve the quality of life of the 
beneficiary rural population. However the investments did not provide an incentive for 
individuals big enough to stay in rural areas. The two main reasons for this are seen in the 
limited funds allocated and – maybe even more important – external factors such as job 
opportunities elsewhere. 

 

3.10. MEASURE 14 - FORESTRY, INCLUDING AFFORESTATION OF AGRICULTURAL 
AREAS, INVESTMENTS IN FOREST HOLDINGS OWNED BY PRIVATE FOREST 
OWNERS AND PROCESSING AND MARKETING OF FORESTRY PRODUCTS 

This measure was implemented only in Latvia and Slovakia and little information is available 
to discuss its effectiveness. In Latvia, only 350 ha (= 4% of total area envisaged for 
afforestation under Sapard until 2006) were planted, and hence the measure’s effectiveness 
was negligible. This applies to the effects for rural development and the forestry sector in 
general and also with respect to its environmental protection function through the build-up of 
carbon in the forest stock.  

In the Slovak Republic, the measure did not support afforestation activities and no effects on 
carbon storage could be expected. The measure rather supports investments mainly into the 
maintenance of the existing forests and the increase of the productivity of forest management 
by new technology for harvesting/transportation and processing (in small scale companies). 
Surveys and case studies show that the investments in new technology for harvesting and 
transportation will clearly decrease the costs per unit, improving the productivity of the 
assisted forest holdings, and will have positive environmental effects in terms of less soil 
surface destruction. Regarding the structure of the sector, some co-operations between 
beneficiary forest owners are planned with regard to timber harvesting. All beneficiaries 
stated that the investment will help them to create additional income (better quality of 
harvested timber, harvesting service offered to other forest owners), but only in exceptional 
cases is an increased production volume expected. 

On the whole, the small number of approved projects diminishes the effectiveness of the 
measure whose results are otherwise consistent with the achievement of the specific and 
overall programme objectives. The Latvian evaluator notes that environmental concerns could 
be taken more into account in the selection of projects. 

 

3.11. MEASURE 15 - TECHNICAL ASSISTANCE FOR THE MEASURES COVERED BY 
SAPARD 

The measure is relevant in relation to supporting the implementation of the other measures. 
The activities proposed under the measure allow for qualification of staff and stakeholders as 
well as disseminating information on the Programme. The activities are essential in order to 
ensure participation, high effectiveness of the individual support measures as well as reaching 
the general objectives of the Programme. Until mid-2003, Measure 15 was only implemented 
by the Czech Republic, Hungary and Romania, however the measure applies retroactively, 
which means that cost occurred form the date of the adoption of the programmes can be 
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refunded under the measure as soon as it is accredited and the Commission has conferred the 
management of aid to the Sapard agency. 

 

Table 16: Impacts of Measure 15 

  facilitated the implementation of the 
programme action 

acquaintance of rural population/authorities 
involved with EU procedures 

CZ + + 

HU + X 

RO + + 

Source: National reports 

Note: x: no answer 
 -: situation remained more or less the same after applying the measure 
 +: measure had a small effect 

+ +: measure had a large effect 
 

CEQ A.XV.1 To what extent have the technical assistance measures facilitated the 
implementation of the programme action? 

All three country reports emphasize the high relevance of Measure 15 and its utility, 
confirming that in particular the activities related to monitoring and to communication 
facilitated the implementation of the programme. In Hungary, more than 50% of the 
applicants contacted in a national survey had attended a training or forum providing 
information about the possibilities of Sapard. More than 90% of all applicants interviewed 
found that the access to information on Sapard ranged from quite good to excellent. 55.5% 
respondents stated that the information provided by Sapard Agency for completing the 
application was very helpful. For Romania, support for monitoring, information and publicity 
activities and support to studies, visits and seminars is particularly pertinent for developing 
the administration's skills as well as promoting programme participation.  

However, this facilitating effect seems to vary between the different measures in the 
programmes (CZ), and also the heterogeneous project types under this measure make 
identifying the overall efficiency of technical assistance difficult (RO). In this respect, 
providing sufficient financial allocations for meeting the great demand is a challenge for some 
programmes (CZ). For Romania, additional activities focusing on information activities as 
well as for the development of a coherent monitoring and evaluation system were 
recommended. The effectiveness of the measure could be hampered where support and staff 
training are limited to the national level and do not reach the regional or local level 
administration. In the Czech Republic, the action plan for the monitoring component of the 
measure did not touch the level of regional monitoring sub-committees. A low share of 
officials at local and regional level directly involved in technical assistance activities was 
marked as being insufficient. Staff in the municipal and regional offices must have complete 
and accurate information in order to function as information carriers and ambassadors of the 
Programme. The question was raised to what degree Measure 15 increased the quality of 
outputs, since performed activities would have been done anyway. It seems that the 
performance did not use additional elements (such as expert consultancies) that might 
increase a quality in comparison with same previous actions. 
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CEQ A.XV.2 To what extent have the technical assistance measures increased the 
acquaintance of the rural populations and authorities involved with EU 
procedures, rules and principles, notably those regarding Sapard? 

Concerning the increase of the rural population’s acquaintance with EU procedures, rules and 
principles, complex information on the Sapard Programme was provided through the measure 
(e.g. also via annual reports). It supported the increase of awareness of the programme among 
the rural population. 

However, the Czech evaluation report points out, that the information on acquis-related issues 
is provided in accordance with the content of the programme and its measures. A perspective 
‘outside of Sapard’ was not taken. For Romania the evaluators considered that the general 
public had little knowledge of the Programme and that a higher level of knowledge of the 
potential beneficiaries should be attempted by additional information campaigns. 
Furthermore, the Romanian evaluators found that the information about the programme was 
limited towards a smaller group of stakeholders that primarily represented the more traditional 
sectors of rural areas. In contrast, it was regarded as being important that potential 
beneficiaries could get access to information on the Programme from their regional or local 
Sapard offices and not only from stakeholder organisations or at central level. This would 
strengthen the link between the local administration (supply of information) and the potential 
beneficiary (demand for information). Examples of good practice regarding the provision of 
information include arranging public seminars. In Romania, the open conferences held by the 
former evaluation team met with a very high interest in participating at the seminars. In 
addition the seminars currently taking place for promoting the ‘new’ measures sees very 
satisfactory rates of participation. For the Czech Republic, it was also recommended that the 
Managing Authority compare communication activities of the measure with results of the 
assessment of the communication activities performed outside the technical assistance 
measure. An analysis of public relation and related communication activities (e.g. attendance 
of web sites) should be analysed in order to identify gaps within the information flow on the 
Programme and identify possible contribution of specific actions provided by the technical 
assistance measure. 
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4. EVALUATION OF THE OVERALL PROGRAMME OBJECTIVES 

4.1. CONTRIBUTION TO THE IMPLEMENTATION OF THE ACQUIS COMMUNAUTAIRE  
The Sapard Programme has called the attention to several factors that should be developed, in 
the field of environmental conditions, food quality and consumer protection, animal health 
and welfare and working conditions. In view of these fields Sapard has contributed to the 
implementation of the acquis communautaire concerning the Common Agricultural Policy in 
the Accession Countries.  

 

CEQ B.I.1 To what extent has the programme been conducive to adjust the 
agricultural sector and the rural economy to Community standards and 
to prepare them for the implementation of the acquis communautaire? 

All Sapard evaluations are unanimous in considering that the programmes in the countries 
concerned have been very relevant and conducive to adjusting the agricultural sector and the 
rural economies to EU standards and thereby prepare them for the implementation of the 
acquis communautaire. The extent to which this was the case, however, varies between 
programmes and measures, and also between sectors of rural economies. For example the 
Slovakian evaluation finds that the Sapard programme so far had a (small) positive effect on 
the implementation of food quality, animal health and welfare and workplace safety 
standards. Also effects on the awareness of EU rules among beneficiaries are frequently 
found. 

Among the implemented measures in the different programmes, investments on farms and for 
processing and marketing of agricultural products normally contributed most to adapting the 
sector to EU standards and rules (see sections 3.1 and 3.2 above). Assisted holdings to a large 
extent either already adjusted their production to comply with EU standards or will do so in 
the context of the project. (HU, SK). Consequently, in those sectors where little investment 
projects were carried out, such as environmental investments, the effect of Sapard on rates of 
compliance with EU standards is lowest. 

In some countries, Sapard was too small and too young to make a significant impact on the 
sector in general with regard to EU standards. However, in other countries, EU standards 
related to environment, consumer protection, animal health and welfare, health and hygiene 
led to reorientations also in national policies, which had so far put less weight on these issues. 
Normally, investments in farms and in facilities for processing and marketing of agricultural 
products clearly contributed to an increased respect for EU standards. 

As regards an increased awareness of private actors about EU rules and procedures, it seems 
that Sapard clearly contributed to this objective, e.g. through information activities (SK: from 
2002 until 2003 a total number of 7122 people participated in Sapard information seminars) 
and training seminars. However, it seems that Sapard had an effect mainly on participants in 
the programmes who are likely to be well-prepared for participating in future Rural 
Development or Structural Funds programmes. In contrast, the rural population at large 
gained increased knowledge about EU rules and standards often as a result of activities 
carried out by other actors or in different contexts, such as Government information 
campaigns, farmers associations, and veterinary services, through mass media or through 
PHARE programmes. 

Summing up the Sapard Programme was conductive to adjust assisted farms and processing 
firms to Community standards regarding environment, food safety and consumer protection, 
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animal welfare and safety and hygiene at workplaces and also helped farmers and companies 
to gain experience with the EU programmes (SK, CZ, HU, SI, EE).  

 

CEQ B.I.2 To what extent has the programme contributed to establish and improve 
the implementation of CAP objectives and procedures at the 
administrations’ level? 

In several countries, Sapard has influenced the introduction or amendment of legal decisions; 
and also led to the introduction of planning methods at national level which follow the Sapard 
example. Sapard not only impacted on the development of administrative skills in the public 
authorities but also led to the development of a consultancy sector related to rural 
development, which can take over important functions of information and application 
facilitation. 

Only a few countries answered this question comprehensively. Nevertheless, a compilation of 
the few answers given suggests that the Sapard Programme has a significant impact on those 
who worked in this field. The Hungarian report stated that the Sapard Programme has started 
the EU compatible methodology of planning at a national level. The Czech evaluation report 
concludes that the preparation of the Programme and its implementation have contributed 
significantly to increase competences within the Ministry of Agriculture and the Sapard 
Agency at central as well as at regional level. The Latvian evaluators stress the fact that the 
Sapard Programme is one of a number of ongoing activities to increase awareness and 
readiness to work in line with and adopt the CAP in Latvia and that it is therefore difficult to 
single out the impact of Sapard. 

 

4.2. CONTRIBUTION TO SOLVE PRIORITY AND SPECIFIC PROBLEMS IN THE 
AGRICULTURAL SECTOR AND RURAL AREAS  

The Accession Countries more or less suffer from the same threats and weaknesses in 
agriculture and in rural areas. The most common needs are related to high unemployment in 
rural areas, low living standards of rural population when compared with the urban 
population, decreasing rural population, low diversification rate in the rural economy and low 
standards in relation to environmental protection. Since Sapard targeted at these adverse 
factors, it is generally relevant in addressing rural needs.  

However, even though Sapard managed to improve the situation, the Programme’s potential 
impact on rural development was limited due to a relatively low amount of financial means 
given the great needs in Central and Eastern rural areas and agriculture. Very often, the 
investments made were merely ‘a drop in the ocean’. 

 

CEQ B.II.1 To what extent has the programme helped stabilising the rural 
population? 

Rural regions in the accession countries are generally characterised by lower incomes and 
higher levels of unemployment when compared with urban areas, a deterioration of age 
structure and a higher dependency on agriculture. One consequence of this is a high rate of 
depopulation in some rural areas. This in turn has the negative consequence of draining 
human resources and creating an unfavourable demographic structure in rural areas. 
Stabilising the rural population is therefore one major objective of Sapard and was most 
notably addressed through Measure 5 (Diversification) and Measure 12 (Infrastructure).  
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Although there is no reliable quantitative evidence, national surveys related to this issue 
indicate that the impact of Sapard on stabilising rural population is rather modest to date. This 
is among others due to the low amount of Sapard financial means and to the fact that a large 
share of support went to more developed regions capable of absorbing the funds. Moreover, 
the accession countries demonstrated a tendency of not attaching very high priority to this 
objective. Most projects rather targeted at improving agricultural competitiveness than 
explicitly aiming at preventing rural areas from depopulation. In light of this finding, a wider 
approach that targets sectors beyond agriculture is needed, if the aim is to prevent 
depopulation and stimulate the rural economy as a whole. 

 

CEQ BII.2 To what extent has the programme been conductive to 
creating/maintaining employment opportunities in the rural areas? 

Even though there is no reliable quantitative evidence in terms of employment effects, on the 
basis of the information obtained it can be concluded that the Programme has facilitated a 
positive development in relation to creating and maintaining jobs (RO, BG, LV, SI). Only the 
Polish and Czech reports stated that Sapard had only to a limited extent aided in safeguarding 
and creating jobs. In Poland, there is no evidence of a reduction of unemployment as a direct 
effect of Sapard investments. Job creation was sometimes rather in conflict with the 
modernisation of technology and improvement of competitiveness. In the Czech Republic, 
those employment effects that could be detected were most tangible within the public sector 
(Measures 8 and 12) or within the development of larger businesses and not necessarily sited 
in strict rural areas. The effect of the Programme is therefore limited in relation to the 
objective of creation of rural employment opportunities. 

 

CEQ B.II.3 To what extent has the programme been conductive to improving the 
standard of living of beneficiary populations? 

Standard of living effects mostly originate from increased income and improved rural 
infrastructure. Regarding the former, a general rise in gross profit for agricultural holdings 
and added value for processing companies can be confirmed. In terms of improved rural 
infrastructure evidence from the national evaluation reports indicate that significant positive 
effects regarding the attractiveness of the rural areas and the quality of life of the rural 
population affected by the projects took place (CZ, SK, SI). But, even in those countries that 
allocated a comparably high share of funds to investments in infrastructure (PL, RO), the aid 
was not sufficient in order to mitigate the countries’ great infrastructural needs. 

 

CEQ B.II.5 To what extent have the assisted measures contributed to protect the 
environment of the rural areas? 

In environmental terms the accession countries are faced with a serious challenge in adopting 
the EU environmental acquis as the Community has developed a comprehensive 
environmental policy in the search for sustainable development. Common standards have 
been adopted in the fields of waste management, noise pollution, air pollution, water pollution 
and the protection of nature and biodiversity.  

Generally, Sapard has contributed to bring assisted holdings into conformity with EU 
environmental standards. Hence, the investments had an impact on the environmental 
situation in the assisted enterprises. On the other hand, the overall environmental impact 
achieved is rather limited. This can be partially explained by the fact that measures targeted at 
the environment, as Measure 14 (forestry, including afforestation of agricultural areas, 
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investments in forest holdings owned by private forest owners and processing and marketing 
of forestry products), Measure 4 (agricultural production methods designed to protect the 
environment and maintain the countryside) and Measure 11 (improvement of vocational 
training) either were not implemented or have under-performed both financially and in terms 
of the number of projects. At this point, however, the time span of the implementation of the 
majority of measures should be taken into consideration. Additional outputs can be expected 
in the future.  

Concerning the awareness of environmental issues amongst the rural population there were no 
targeted campaigns involving rural population (not foreseen by Sapard), which could have 
contributed to the objective of environmental protection. But Sapard had an indirect effect to 
increase awareness of environmental issues through preparation of agri-environmental 
measure (HU). Environmental awareness increased especially among local administration 
trough the project development and implementation (PL). 

 

4.3. PROGRAMMING AND DELIVERY SYSTEM 

 

Programming and Design of Measures 

In general the strategies of the Sapard Programmes are found to be relevant in relation to the 
needs and socio economic problems addressed with the priorities and interventions of the 
programme. The strength, weaknesses, opportunities and threats in the Accession Countries 
analysed in the ex ante evaluation are still relevant and therefore the programming of Sapard 
remains broadly correct (CZ, SI, LT, EE, HU, BG). Only few national reports stated that the 
ex-ante evaluation failed to highlight some issues of importance for the subsequent 
Programme implementation (RO, LV, SK). In these cases, the ex-ante evaluation could have 
provided more in-depth and detailed guidance for the programming of Sapard. As a 
consequence, the approved programmes were found to have some missing links and/or weak 
argumentation. To some extent, this circumstance negatively affected the implementation of 
Sapard. 

During the programming process a wide range of needs and requirements in the agricultural 
and rural sectors were identified without ranking the needs and degree of urgency and setting 
clear targets. Therefore the priorities of Sapard have only partly meet overall needs of the 
agricultural sectors and rural areas in the Accession Countries. 

The development of the primary sector and the food industry, increased competitiveness and 
the compliance with the acquis communautaire are objectives of Measure 1 and 2 which will 
be relevant also beyond accession to the EU. Also to improve the quality of life and the 
environment in rural areas and contribute to improve the conditions for entrepreneurial 
activities which are addressed mainly by measure 12 will remain very relevant for rural 
development also beyond accession. 

The coherence of the measures in the programme was not as well assessed as the relevance of 
the measures. While several measures were regarded as being coherent to each other (e.g. 
Measure 1 and 2, Measure 2 and 5) additional efforts in order to further enhance the present 
internal coherence of the Programme were requested in several countries (CZ, SI).  

The slower than expected accreditation process has considerably slowed down the progress on 
implementation of all measures. Only 4 out of the 13 programmed measures were 
implemented by a majority of the Accession Countries. Those measures in operation are 
mainly the ones that are directed towards farmers and owners of processing plants and Sapard 
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supported investments are concentrated mainly on increasing and improving production 
facilities and capacities (more than 60% of Sapard contribution allocated to measure 1 and 2 
in BG, EE, HU, LV, LT, SI). Only in Poland and Romania a much higher share of funds – 
58% and 87% respectively – was dedicated to measure 12 (improve infrastructure). 

 

Implementation  

CEQ B.III.1 To what extent have the implementing arrangements contributed to 
maximising the intended effects of the programme? 

Many countries reported a slow uptake of their national Sapard Programme (HU, PL). 
Generally, the number of staff was regarded as being sufficient in order to cope with a normal 
flow of applications. However, some countries reported a continuous turnover of staff in the 
Sapard Agencies (BG, HU). The latter was feared to have negative impact on the efficiency of 
programme implementation. 

The application procedures were subject to some criticism from national evaluators. First, in 
some cases necessary information on the general eligibility criteria was regarded as not being 
transparent enough. Applicants were partly not able to see whether they were eligible or not 
(BG, HU,). 

Second, the number of requested documents was often regarded as being too high and some 
documents were criticised as being sometimes seemingly unnecessary (CZ, HU, LV, LT, PL, 
SK). For instance, in Hungary applicants merely wishing to purchase a tractor were required 
to provide the same approvals as for a building in an environmentally sensitive area. The 
problem seems to be that it was more difficult for the Sapard agency to change the existing 
procedures than to deal with the acknowledged additional bureaucracy. 

Third, the complexity of the business plan was regarded as an obstacle for potential applicants 
(BG, HU, LT). It required information that most businesses and farms did not record or 
control. This was seen as being especially true of small companies who had problems in 
collecting all the necessary data and figures required for business planning. It was argued 
often that business plans and application forms could have been made much simpler without 
losing any rigour. At the same time, however, it was criticised that business plans did not 
provide key information such as the incremental profitability of the supported investments. 

The high number of submitted but finally rejected applications increased the administrative 
workload, which is an important reason for the slow implementation of the programme. Most 
significant reasons for rejection were overcomplicated applications (especially business plans) 
and application processing, and lack of information on several viability criteria applied in 
application evaluation. 

The costs involved in applying for Sapard assistance, and the economic viability criteria 
which were used as criteria for application selection, indirectly disfavoured smaller farmers 
and companies who also could not afford private consulting services for project applications. 
The same effect resulted from the fact that support was paid only after completion of 
investment which normally disadvantages smaller farmers and companies who faced harder 
capital constraints and have more difficult access to credit than larger businesses. Small farms 
were neither excluded from nor specifically targeted by Sapard assistance, but some of the 
minimum entry requirements and aspects of the application system de facto discouraged them 
to participate in the Sapard Programme. Generally speaking, Sapard mostly benefited the 
larger, more successful farmers and producers (especially in Measure 1 and 2). The 
impression among potential beneficiaries that Sapard was mainly for the better-off farmers in 
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turn reduced the demand for Sapard support from smaller farmers and companies and thus 
reinforced the described trend. 

 

Institutional Capacity 

Whilst there are a number of weaknesses in its implementation, all countries clearly stated 
that the Sapard Programme made a significant contribution to the development of the 
institutional capacity of the Central Administration and Sapard Agency. This is demonstrated 
by their capacity to implement the relatively complex grant programme, directed at 
inexperienced applicants. However, much more needs to be done at local and regional level to 
prepare officials and rural community partners to deliver future rural development 
programmes. 
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5. GENERAL FINDINGS AND CONCLUSIONS  

5.1. MAIN INDIVIDUAL MEASURES 

5.1.1 Measure 1 - Investments in Agricultural Holdings 
 

All Sapard Countries implemented Measure 1 and a total share of 25% of Sapard funds was 
allocated to it.  

Increased investment in the modernisation and development of farming is a critical strategic 
priority of the Sapard Programme and this has been dealt with through the implementation of 
this measure. Therefore, this measure was found to be relevant in order to contribute to 
improved agricultural competitiveness in the Accession Countries.  

The national evaluation's results showed that the effects the measure has produced are to a 
large extent positive: Increased income of the beneficiary farmers, better use of production 
factors, improved product quality, better working conditions and animal welfare. Only in 
environmental terms positive results were largely lacking. There is also strong evidence that 
the investments clearly contributed to improving compliance with EU standards. This was a 
condition to be fulfilled by the investments supported under Sapard. In many cases it was also 
defined as an explicit programme objective.  

Therefore, the finding of the Court of Auditors that the majority of projects implemented 
under Measure 1 (and Measure 2) concentrated on increasing and improving production 
facilities and capacities rather than on increasing compliance with EU standards, is not 
supported by the national evaluations6. 

On the whole the effectiveness of the measure is in accordance with the Programme 
objectives, even if, due to the limited number of projects, effects are visible rather at micro 
than at macro level.  

In some countries questionnaires carried out among beneficiaries of the measure indicate that 
most small farmers would not have been able to carry out the investments in absence of the 
Sapard assistance (CZ: for 77.7% of the surveyed beneficiaries the investments depended to a 
very large extend on Sapard; for 20.2% the investments depended to a limited extend and for 
2% the investments did not depend on Sapard at all. Larger farms indicated to a higher degree 
that they would have carried out the investment even in the absence of the support; SI: for 
43% of the surveyed beneficiaries the investments depended to a very large extend on Sapard, 
for 43% the investments depended to a limited extend on Sapard and for 14% the investments 
did not depend on Sapard). 

 

5.1.2 Measure 2 - Processing and Marketing 
All Accession Countries implemented this measure. 23% of Sapard funds were allocated to 
improve the processing and marketing of agricultural and fisheries production in order to 
become able to meet EU requirements regarding food safety and quality, hygiene, health, 
animal welfare, and the environment. 

                                                 
6  Cf. Court of Auditor's special report No 2/2004 on “Has Sapard been well managed?” (henceforth 
“CoA report”). 
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This confirms that the measure was widely considered to be relevant to the needs of the 
agricultural sector in the Sapard countries. Restructuring measures (concentration, 
rationalisation and modernisation) in the agri-food industry are expected to support 
enterprises in becoming able to compete successfully in European markets and to contribute 
to achieving higher added value of agricultural products. This applies particularly also to 
small and medium sized enterprises, which have traditionally a large economic importance in 
the rural areas of the Sapard countries both with regard to income generation for the 
individuals as well as creation of public revenues for the development of the rural 
communities. Hence, a strengthening of the competitiveness of businesses in the agri-food 
sector can be expected to entail significant positive side effects. 

As regards the effectiveness of Sapard programmes, it can be concluded that progress in the 
above sense is being made in all countries. Measure 2 has begun to contribute to bringing 
about the changes that are necessary to increase competitiveness in agro-processing and 
higher added value of agricultural products. This is reflected in a number of studies and 
survey interviews with beneficiaries, even though effectiveness can not be demonstrated 
across all sub-sectors and all Sapard countries. In general, value added is increasing through 
better capacity utilisation, increased competitiveness, higher quality products and improved 
market outlets. Health and welfare conditions are improving for humans and animals. On the 
whole, agro-processing businesses are moving towards becoming EU compliant and 
competitive in the Single Market. 

However, it should also be noted that the majority of the Sapard beneficiaries in the accession 
countries stated that increase in capacity (volume of production) was the main goal of 
investments, whereas environmental goals were of secondary importance. Furthermore, 
Sapard beneficiaries under Measure 2 were predominantly relatively big companies. Their 
productivity, employment, sales turnover and fixed assets were significantly higher compared 
to the average companies for the supported sectors.  

Beneficiaries in some countries stated that they would have carried out their investment even 
in the absence of Sapard assistance. Due to known methodological limitations of getting such 
information through interviews (systematic bias towards confirming the status quo), the 
hypothesis can get no solid confirmation by such an approach. Therefore, the mid-term 
evaluations give no solid answers to the question whether or not deadweight effects occurred.  

5.1.3 Measure 5 - Development and Diversification of Economic Activities, Providing 
for Multiple and Alternative Income 

This measure was implemented by seven countries (BG, CZ, EE, LV, LT, SK, SI) and 
absorbed a share of 5.3% of available Sapard funds.  

The objective of the measure is to reduce rural population dependency on the agricultural 
sector and to create new employment opportunities and alternative sources of income on and 
off farms. Support for economic diversification is seen as highly relevant in order to 
contribute to improved and sustainable income of agricultural households. Rural tourism that 
exploits natural and cultural resources offers high potential for the generation of additional 
income, and the creation of new job opportunities in rural areas. Support for economic 
diversification is seen as highly relevant in order to contribute to improved and sustainable 
income of agricultural households. 

As regards its effectiveness, Measure 5 only partly met its operational objectives (increase 
income and creation of new job opportunities). Supported investments to some extent have 
helped to increase the income and ultimately living standards of the beneficiary population 
(SK, SI, EE, CZ). However, in this respect exogenous factors may have been far more 
influential (e.g. development of prices, impact of other Sapard measures, other national 
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programmes) than this diversification measure. Turning to job creation, diversification has 
slowly started to increase job opportunities, with agro-tourism being the most affected sector. 
However, it can be concluded that farmers often lack the basic business and marketing skills 
that will let them diversify activities and market their products and/or services. Some 
countries concluded that there is a bias towards the specific objectives to develop existing 
small and medium sized enterprises, whereas little activity could be observed in projects 
focusing on diversification and development of new activities and businesses. 

Where positive effects of the measure could be identified, such as introducing alternative 
remunerative economic activities with favourable market prospects, their sustainability must 
be judged on a case-by-case basis. The potential of the support to provide lasting results 
depends on internal factors (tradition, knowledge, skills, and entrepreneurial incentive of rural 
actors) but also on external factors (with regard to tourism: growth in urban incomes which 
fuels tourism in rural areas, international tourist flows). 

 

5.1.4 Measure 12 - Development and Improvement of Rural Infrastructure 
All Sapard countries implemented this measure. The share of allocated funds to Measure 12 is 
42% and therefore seems to be very large. However, this was driven by Romania and Poland 
who spent respectively 87% and 58% of funds on this measure. The remaining countries 
allocated most of the funds to Measure 1 and/or to Measure 2. 

Rural areas in the Accession Countries lag significantly behind the urban areas in physical 
infrastructure. Specific strategic actions are necessary to improve communications and 
engineering equipment (e.g. establishment of electricity lines and roads), as well as water 
management systems (e.g. renovation of polders, water supply and sewerage systems, and 
setting up artesian bores). In order to improve rural living conditions, the Sapard Programme 
is targeted at improving rural technical infrastructure. The measure specifically supported 
investments in water management, roads and electricity distribution in order to prevent 
environmental contamination and minimising gaps between the rural and urban infrastructure 
and quality of life. Since Measure 12 addressed these needs, it was mostly considered as 
being very relevant. Being a central component in the development and adaptation of rural 
areas the measure is in close coherence with other rural development measures. 

At large, this measure can be considered effective. One critical point may be that in most 
countries Sapard support concentrated on two out of four eligible areas – the reparation of 
roads and installation and/or improvement of water supplies and sewage systems. The main 
beneficial effects from Sapard aid have taken place at local level and were located in the field 
of living conditions, bearing potential for indirect economic impacts. 

In those countries which approved a large number of projects (PL, RO), beneficiaries 
positively assessed the potential impact of completed projects on the local economy and 
quality of life. However, even in these countries, Sapard funds allocated to this measure were 
too small for significant impacts at sector level seen in the light of the great infrastructural 
needs. Moreover, in many cases social infrastructure needs (such as schools, medical centres, 
kinder gardens…) were found as being most urgent, but are not covered by the scope of 
Sapard. 
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5.2. OVERALL OBJECTIVES AND IMPACTS 

5.2.1 Contribution to the Implementation of the Acquis Communautaire Concerning 
the Common Agricultural Policy 

The Sapard Programme forced the national development plans to aim at compliance with EU 
standards which had not necessarily been in the focus of national support measures for rural 
areas before 2000, such as standards for environment protection, food quality, consumer 
protection, animal health and welfare, and working conditions. In relation to these standards 
Sapard was conductive to the adjustment of assisted farms and processing firms and has 
therefore contributed to the implementation of the acquis communautaire concerning the 
Common Agricultural Policy (CAP) in the Accession Countries.  Assisted holdings in the 
majority of Accession Countries either will or already have adjusted their production to 
comply with EU standards. This normally was not the core objective of the supported 
projects, but a condition that had to be respected. Moreover, the awareness of EU regulations 
and standards among the rural population has increased. 

As the programme is one factor among other activities at national level, and as also market 
forces drive farmers to increasingly comply with Community standards, it is difficult to single 
out the results directly induced by Sapard. The knowledge about EU standards has increased 
primarily as a result of activities carried out by other organisations, information from mass 
media, government etc. Information provided through Sapard has been restricted mostly to the 
companies and people who actually applied for the Programme. However, Sapard was helpful 
for companies to gain experience with the EU programmes, i.e. how to apply for and work 
with EU-funds. The same applies for the introduction of CAP procedures and objectives 
which lead to legislative change and generally to an increased acquaintance of national 
administrations with EU standards, rules and procedures. 

 

5.2.2 Contribution to Solve Priority and Specific Problems in the Agricultural Sector 
and Rural Areas of the Accession Countries 

 

Addressing Rural Needs 

The Accession Countries more or less suffer from the same threats and weaknesses in 
agriculture and in rural areas. The most common needs are related to high unemployment in 
rural areas, low living standards of rural population when compared with the urban 
population, decreasing rural population, low diversification rate in the rural economy and low 
standards in relation to environmental protection. Since Sapard targeted at these adverse 
factors, it is generally relevant in addressing rural needs.  

However, even though Sapard managed to improve the situation, the Programme’s potential 
impact on rural development was limited due to a relatively low amount of financial means 
given the great needs in Central and Eastern rural areas and agriculture.  

The ability of Sapard programmes to fully respond to the specific needs of the rural areas 
concerned was also impaired by certain shortcomings with regard to the programming process 
and the delivery mechanisms described further below, most notably the late start of 
programme implementation. At the time of the national evaluations, only 4 out of the 15 
possible measures were implemented by a majority of the Accession Countries. Two of the 
measures in operation were directed towards farmers and owners of processing plants, one at 
diversification of the rural economy and one at the improvement of rural infrastructure. In 
most countries with the exception of Poland and Romania, the focus laid on agricultural 
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measures, at the expense of wider rural development ones, thus initially limiting the overall 
ability of Sapard programmes to fully respond to rural areas' needs. 

Depopulation 

Rural regions in the Accession Countries are generally characterised by lower incomes and 
higher levels of unemployment when compared with urban areas, a deterioration of age 
structure and a high dependency on agriculture. One consequence of this is a high rate of 
depopulation in some rural areas. This in turn has the negative consequence of draining 
human resources and creating an unfavourable demographic structure in rural areas. 
Stabilising the rural population is therefore one major objective of Sapard and was most 
notably assisted through Measure 5 (Diversification) and Measure 12 (Infrastructure).  

Although there is no reliable quantitative evidence, national surveys related to this issue 
indicate that the impact of Sapard on stabilising rural population is rather modest to date. This 
is mainly due to the low amount of Sapard financial means but also due to the fact that a large 
share of support went to more developed regions capable of absorbing the funds. Moreover, 
the Accession Countries demonstrated a tendency of not attaching very high priority to this 
objective. Most projects rather targeted at improving agricultural competitiveness than 
explicitly aiming at preventing rural areas from depopulation. In light of this finding, a wider 
approach that targets sectors beyond agriculture is needed if the aim is to prevent 
depopulation and stimulate the rural economy as a whole.  

Employment 

Even though there is no reliable quantitative evidence in terms of employment effects, on the 
basis of the information obtained it can be concluded that the Programme has facilitated a 
positive development in relation to creating and maintaining jobs (RO, BG, LV, SI). Only the 
Polish and Czech reports stated that Sapard had only to a limited extent aided in safeguarding 
and creating jobs. In Poland, there is no evidence of a reduction of unemployment as a direct 
effect of Sapard investments. Job creation was sometimes rather in conflict with the 
modernisation of technology and improvement of competitiveness. In the Czech Republic, 
those employment effects that could be detected were most tangible within the public sector 
(Measures 8 and 12) or within the development of larger businesses and not necessarily sited 
in strictly speaking rural areas. The impact of the Programme seems therefore limited in 
relation to the objective of creation of rural employment opportunities. 

Standard of Living 

Standard of living effects mostly originate from increased income and improved rural 
infrastructure. Regarding the former, a general rise in gross profit for agricultural holdings 
and added value for processing companies can be confirmed. In terms of improved rural 
infrastructure evidence from the national evaluation reports indicate that significant positive 
effects regarding the attractiveness of the rural areas and the quality of life of the rural 
population affected by the projects took place (CZ, SK, SI). But, even in those countries that 
allocated a comparably high share of funds to investments in infrastructure (PL, RO), the aid 
was not sufficient in order to mitigate the countries’ great infrastructural needs. 

Environment 

In environmental terms the accession countries are faced with a serious challenge in adopting 
the EU environmental acquis as the Community has developed a comprehensive 
environmental policy in the search for sustainable development. Common standards have 
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been adopted in the fields of waste management, noise pollution, air pollution, water pollution 
and the protection of nature and biodiversity.  

Generally, Sapard has contributed to bring assisted holdings into conformity with EU 
environmental standards. Hence, the investments had an impact on the environmental 
situation in the assisted enterprises.  

On the other hand, the overall environmental impact achieved is rather limited, due to the 
relatively low amount of financial means. Another factor contributing to this was the fact that 
measures targeted at the environment, as Measure 14 (forestry, including afforestation of 
agricultural areas, investments in forest holdings owned by private forest owners and 
processing and marketing of forestry products), Measure 4 (agricultural production methods 
designed to protect the environment and maintain the countryside) and Measure 11 
(improvement of vocational training) were either not implemented or have under-performed 
both financially and in terms of the number of projects. At this point, however, the time span 
of the implementation of the majority of measures should be taken into consideration. 
Additional outputs can be expected in the future.  

Concerning the awareness of environmental issues amongst the rural population there were no 
targeted campaigns involving rural population (not foreseen by Sapard), which could have 
contributed to the objective of environmental protection. But Sapard had an indirect effect to 
increase awareness of environmental issues through preparation of agri-environmental 
measure (HU). Environmental awareness increased especially among local administration 
trough the project development and implementation (PL). 

 

5.3. PROGRAMMING AND DELIVERY SYSTEM 
As for the contribution of the implementing arrangements to achieving the objectives of 
Sapard, some overall conclusions emerge from the national evaluation reports. 

The Commission approved the Sapard programmes of the applicant countries between 
October and December 2000 which is comparable to the time needed by Member States to 
draft their Rural Development Programmes and get them approved. Nevertheless, the late 
accreditation and conferral of management to the Sapard agencies put great time pressure on 
national authorities. This situation led to a delayed implementation of all national 
programmes and an initial under-utilisation of Sapard budgets. 

As for the programming process, the majority of evaluations found that the strengths, 
weaknesses, opportunities and threats analysed in the ex-ante evaluation were still relevant 
(CZ, SI, LT, EE, HU, BG). Only few national reports stated that the ex-ante evaluation failed 
to highlight some issues of importance for the subsequent Programme implementation (RO, 
LV, SK). In these cases, the ex-ante evaluation could have provided more in-depth and 
detailed guidance for the programming of Sapard. As a consequence, the approved 
programmes were found to have some missing links and/or weak argumentation. 

The internal coherence of the measures in the programme seemed to not have been as well 
assessed as the relevance of the individual measures. While several measures were regarded 
as being coherent to each other (e.g. Measure 1 and 2) national evaluations identified for the 
majority of the Sapard countries the need for additional effort in order to further enhance the 
present internal coherence of their programmes. During the programming process a wide 
range of needs and requirements in the agricultural and rural sectors were identified without 
ranking the needs and degree of urgency and setting clear targets. Therefore the priorities of 
Sapard have only partly meet overall needs of the agricultural sectors and rural areas in the 
Accession Countries. 
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Administrative procedures were very often criticised as being too complex and 
bureaucratic. Major problems occurred with respect to completing applications and 
complying with application procedures. Applicants complained about the large number of 
(sometimes seemingly unnecessary) documents that needed to be submitted. The complexity 
of the business plan was a particular obstacle for potential applicants. It required information 
that most businesses and farms did not record or control. Particularly small companies had 
problems with collecting the data and figures necessary for the business plan. Those surveyed 
highlighted the fact that the collection of permissions and authorisations from the different 
authorities was very costly in time and resources, and it was often argued that business plans 
and application forms could be made much simpler without losing any rigour. At the same 
time some evaluations criticised that business plans do not provide key information such as 
the incremental profitability of the supported investments. In some cases, potential 
beneficiaries were deterred from applying because the criteria for the business plan 
assessment and the viability criteria were not transparent. An indicator for the constraints 
resulting from overly complex procedures is the high number of rejected applications in 
many Sapard countries, which increased the administrative workload and slowed down 
programme implementation. 

The costs involved in applying for Sapard assistance, and the economic viability criteria 
which were used as criteria for application selection, indirectly disfavoured smaller farmers 
and companies who also could not afford private consulting services for project applications. 
The same effect resulted from the fact that support was paid only after completion of 
investment which normally disadvantages smaller farmers and companies who faced harder 
capital constraints and have more difficult access to credit than larger businesses. Small farms 
were neither excluded from nor specifically targeted by Sapard assistance, but some of the 
minimum entry requirements and aspects of the application system de facto discouraged them 
to participate in the Sapard Programme. Generally speaking, Sapard mostly benefited the 
larger, more successful farmers and producers (especially in Measure 1 and 2). The 
impression among potential beneficiaries that Sapard was mainly for the better-off farmers in 
turn reduced the demand for Sapard support from smaller farmers and companies and thus 
reinforced the described trend. 

The slow implementation of the programmes was not only a result of the long accreditation 
and programming process. It was also reinforced in some countries by a continuous high 
turnover of staff in the Sapard agencies. The slow start of Sapard led to a significant under-
utilisation of the Sapard budget in the initial years, a trend which seems to have been reversed 
as of the year 2004. 

Despite such shortcomings, and taking account of the novelty of the challenge to develop and 
implement a complex decentralised programme like Sapard, several national reports describe 
Sapard as an extremely useful learning process for national administrations and generally as a 
remarkable success with a view to the preparation for Structural Funds programmes after 
accession.7 

 

5.4. RECOMMENDATIONS AS DERIVED FROM THE NATIONAL MID-TERM EVALUATION 
REPORTS 

The recommendations presented here are derived from the national mid-term evaluation 
reports. They were mentioned in a number of national evaluation reports and they apply to 
range of different national contexts to justify their mentioning in the synthesis report. Single 
                                                 
7  Cf. also CoA report § 52ff. 
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country-specific recommendations are not taken into account here. Most recommendations 
refer to the Programme level. Besides this some recommendations refer to the community 
level suggesting changes in the Sapard framework, e.g. including a LEADER type measure 
into Sapard. 

Main Individual Measures 

• Higher priority should be given to the establishment and support of small farms, provided 
a clear perspective for economic viability exists. In order to achieve this, it was often 
recommended that a specific small facility grant with simpler eligibility criteria should be 
introduced. 

• A better matching of the eligible sectors of farm support and food processing under 
Measure 1 (Farm investment) and 2 (Processing and marketing) would help to create 
synergies between the measures and improve the vertical integration of food production, 
processing and sales.  

• A better targeting of supported projects, particularly in Measures 1 and 2, should help to 
avoid that supported projects focus only on increasing agricultural production, particularly 
if this happens in surplus sectors. 

• Support for meeting EU standards related to organic farming, and the labelling of products 
related to such farming methods should be increased. 

• More support should be provided for helping companies and farms to improve their 
accounting and data management systems. 

• Generally, the training measure should be more fully implemented. 

• Concerning Development and Diversification of Economic activities (Measure 5), where 
most support was directed to rural tourism, it was considered that a wider diversification 
could be achieved by a more flexible formulation of eligible activities.  

• Regarding Rural infrastructure (Measure 12) it seems important to further review the 
actual rural needs and to further analyse whether eligibility can be widened to better meet 
those needs.  

 

Overall Objectives and Impacts 

• Options for a stronger thematic coherence of programmes should be explored, including 
the possible effects of stronger geographical focuses within programmes.  

• Programme implementation should be more strongly driven by needs of rural areas rather 
than by absorption capacity. 

• Bottom-up planning and implementation of local development projects in rural areas 
should be fostered. Some evidence shows that these approaches, even though they were 
not foreseen by Sapard, could have added value to rural development strategies. The 
desire to be able to use a tool like the LEADER Community Initiative was widely 
expressed.  

• Indications of dead-weight are predominantly identifiable when support is granted to 
bigger, already competitive farms and processors. It should be examined, to what extent a 
better targeting of the support, e.g. also by differentiated co-funding rates, and a possible 
focus of the support to smaller viable farms can alleviate the problem. 



49 

• It should be assessed which needs of the rural areas in the Accession Countries (e.g. 
support for young farmers, problem of land registration) Sapard programmes should 
additionally address. 

 

Programming and Delivery System 

• Any stricter and heavier administrative procedures in the national programmes than 
foreseen by the general Sapard rules should be avoided wherever possible. 

• Wherever possible, the application procedures should be simplified. In particular, the 
number and/or detail of certification documents to be submitted for the application should 
be reduced to the necessary minimum. Also, business plans should be simplified as far as 
possible. 

• The level of financial viability that a company had to meet to be eligible for Sapard was 
partly found to be unnecessarily high and there was some evidence that this had negative 
impacts on the number of applications. The number of eligibility criteria and the viability 
standards should be reviewed.  

• Given the high rate of rejected applications, the adoption of a two stage application 
process should be considered. The eligibility of the applicant would be assessed in the 
first stage and on this basis eligible applicants could be offered technical assistance for the 
preparation of a business plan. 

• Alternatively, the introduction of fast track application procedures particularly for smaller 
farms could be considered. 

• Repeatedly it was recommended to step up information and guidance efforts in order to 
increase efficiency of programme delivery by attracting more potential applicants, 
particularly from smaller farms, and to reduce the high number of non-eligible 
applications.  

• Even though staffing levels were generally considered to be sufficient for a quality 
implementation of the Programme, most national Sapard evaluations recommended 
training for additional personnel to cover peak periods and to make up for the relatively 
high staff turnover in the Sapard agencies. 
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ANNEX 1: COMMON EVALUATION QUESTIONS8 
 

A. Measure-specific questions 
 

Measure 1: Investments in agricultural holdings 

A.I.1. To what extent have the supported investments contributed to improve the income of 
beneficiary farmers? 

A.I.2.  To what extent have the supported investments contributed to a better use of production 
factors on holdings 

A.I.3. To what extent have the supported investments improved the quality of farm products in 
compliance with EU standards? 

A.I.4.  To what extent have the supported investments improved production conditions in terms of 
better working conditions in compliance with EU standards? 

A.I.5.  To what extent have supported investments improved production conditions in terms of 
animal welfare in compliance with EU standards? 

A.I.6.  To what extent have supported investments facilitated environmentally friendly farming? 

 

Measure 2: Improving the processing and marketing of agricultural and fishery 
products 

A.II.1. To what extent have the supported investments helped to increase the added value of 
agricultural and fishery products through improved and rationalised processing and marketing 
of products? 

A.II.2. To what extent have the supported investments helped to increase the added value and 
competitiveness of agricultural products by improving their quality? 

A.II.3. To what extent have the supported investments improved health and welfare conditions in 
compliance with EU standards? 

A.II.4. To what extent have the supported investments contributed to protect the environment? 

A.II.5. To what extent have the supported investments contributed to restructure the processing food 
industry in the sectors involved in order to be able to compete in the single market? 

 

Measure 3: Improving the structures for quality, veterinary and plant-health controls, 
for the quality of foodstuffs and for consumer protection 

A.III.1. To what extent have the investments supported contributed to improve the quality of 
foodstuffs and the consumer protection measures in compliance with EU standards? 

 

Measure 4: Agriculturally production methods designed to protect the environment and 
maintain the countryside 

A.IV.1. To what extent have the supported actions contributed to protect natural resources in 
beneficiary areas? 

                                                 
8 The CEQ are set out in the Guidelines for the evaluation of Rural Development Programmes supported by 
Sapard (cf. http://ec.europa.eu/agriculture/external/enlarge/eval/index_en.htm) 

http://ec.europa.eu/agriculture/external/enlarge/eval/index_en.htm
http://ec.europa.eu/agriculture/external/enlarge/eval/index_en.htm
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A.IV.2. To what extent have the supported actions contributed to develop practical experience of agri-
environment implementation at farm level? 

A.IV.3. To what extent have the supported actions contributed to develop practical experience of agri-
environment implementation at administration level? 

 

Measure 5: Development and diversification of economic activities providing for 
multiple activities and alternative income 

A.V.1. To what extent have the development and diversification of on-farm and/or off-farm activities 
contributed to increase the income [and the standard of living] of the beneficiary rural 
population? 

A.V.2. To what extent has the development and diversification of on-farm and/or off-farm activities 
helped to create new employment opportunities? 

 

Measure 7: Setting up producer groups 

A.VII.1. To what extent has the setting up of producer groups helped to improve the income of their 
members? 

A.VII.2. To what extent has the setting up of producer groups contributed to improve the processing 
and/or marketing agricultural products (including fishery products) increase their quality 
(by complying with EU standards) and prepare the implementation of CMO in the 
beneficiary sectors? 

 

Measure 8: Renovation and development of villages and protection and conservation of 
the rural heritage 9 

A.VIII.1. To what extent have the supported investments contributed to underpin the diversification 
and sustainability of economic activities of the beneficiary populations? 

A.VIII.2. To what extent have the supported investments contributed to increase the income and 
improve the quality of life of the beneficiary populations? 

A.VIII.3. To what extent have the investments made contributed to preserve the rural heritage in the 
beneficiary areas? 

 

Measure 9: Land improvement and reparcelling 

A.IX.1. To what extent have the investments made increased the productivity of the beneficiary 
holdings? 

A.IX.2. To what extent have the improvements made helped to increase the income and the value 
of the land of the beneficiary populations? 

A.IX.3.  To what extent have the investments made contributed to improve the environmental 
management of the land?  

 

Measure 11: Improvement of vocational training 

                                                 
9 The questions in this chapter should try and identify any side-effects deriving from the activities undertaken, 
such as reinforcement of the participation of the rural population in rural development activities, encouragement 
to entrepreneurship, reinforcement of the attractiveness of the beneficiary areas, etc. 
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A.XI.1. To what extent are the assisted training courses in accordance with needs and coherent with 
other measures of the programme? 

A.XI.2. To what extent have the acquired skills/competence helped improve the situation of the 
trainees and of the agricultural/ forestry/fishing sector? 

 

Measure 12: Development and improvement of rural infrastructure 

A.XII.1. To what extent have the type and extension of rural infrastructure activities been in 
accordance with the priority needs of the rural areas concerned? 

A.XII.2. To what extent have the supported investments contributed to improve the competitiveness 
of the rural areas? 

A.XII.3. To what extent have the supported investments contributed to improve the quality of life of 
the beneficiary rural populations? 

 

Measure 13: Agricultural water resources management 
A.XIII.1. To what extent have the supported investments resulted in a more efficient use of 

agricultural water in the beneficiary areas and a better management of available water 
resources? 

A.XIII.2. To what extent has the agricultural land been protected against water erosion and flooding 
thanks to the assisted investments? 

A.XIII.3. To what extent have the supported investments contributed to protect and preserve the 
environment of the beneficiary areas? 

 

Measure 14: Forestry, including afforestation of agricultural areas, investments in forest 
holdings owned by private forest owners and processing and marketing of forestry 
products 

A.XIV.1a. To what extent have the forestry measures contributed to maintain and enhance forest 
resources by influencing land use and the structure and quality of the growing stock? 

A.XIV.1b. To what extent have the forestry measures contributed to maintain and enhance forest 
resources by influencing the total carbon storage in forest stands? 

A.XIV.2. To what extent have the assisted actions enabled forestry to contribute to the economic and 
social aspects of rural development? 

A.XIV.4. To what extent have the assisted actions enabled forestry to con-tribute to the economic 
and social aspects of rural development by maintenance and appropriate enhancement of 
protective functions in forest management? 

 

Measure 15: Technical assistance for the measures covered by SAPARD 

A.XV.1. To what extent have the technical assistance measures facilitated the implementation of the 
programme actions? 

A.XV.2. To what extent have the technical assistance measures increased the acquaintance of the 
rural populations and authorities involved with EU procedures, rules and principles, 
notably those regarding SAPARD? 
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B. Cross-cutting evaluation questions 
 

B.I. Concerning the objective: To contribute to the implementation of the acquis 
communautaire concerning the common agricultural policy 
B.I.1. To what extent has the programme been conducive to adjust the agricultural sector and the 

rural economy to Community standards and to prepare them for the implementation of the 
acquis communautaire? 

B.I.2. To what extent has the programme contributed to establish and improve the implementation of 
CAP objectives and procedures at the administrations’ level? 

 

B.II Concerning the objective: To solve priority and specific problems for the 
sustainable adaptation of the agricultural sector an d rural areas in the applicant 
countries 
B.II.1.  To what extent has the programme helped stabilising the rural population? 

B.II.2. To what extent has the programme been conducive to creating/maintaining employment 
opportunities in the rural areas? 

B.II.3. To what extent has the programme been conducive to improving the standard of living of the 
beneficiary populations? 

B.II.4. To what extent have the assisted measures contributed to diversify the rural economy and 
improve the market situation of the rural areas? 

B.II.5. To what extent have the assisted measures contributed to protect the environment of the rural 
areas? 

 

B.III. Concerning the conception and implementation of the programme 
B.III.1. To what extent have the implementing arrangements contributed to maximising the intended 

effects of the programme? 


	0. EXECUTIVE SUMMARY
	1. INTRODUCTION
	2. THE SAPARD PROGRAMME
	2.1. OBJECTIVES AND GENERAL APPROACH
	2.2. MEASURES
	2.3. DELIVERY SYSTEM AND FINANCIAL OUTPUTS

	3. EVALUATION OF INDIVIDUAL MEASURES
	3.1. MEASURE 1 - INVESTMENTS IN AGRICULTURAL HOLDINGS
	3.2. MEASURE 2 - IMPROVING THE PROCESSING AND MARKETING OF AGRICULTURAL AND FISHERY PRODUCTS
	3.3. MEASURE 3 - IMPROVING THE STRUCTURES FOR QUALITY, VETERINARY AND PLANT-HEALTH CONTROLS, FOR THE QUALITY OF FOODSTUFFS AND
	3.4. MEASURE 4 - AGRICULTURAL PRODUCTION METHODS DESIGNED TO PROTECT THE ENVIRONMENT AND MAINTAIN THE COUNTRYSIDE
	3.5. MEASURE 5 - DEVELOPMENT AND DIVERSIFICATION OF ECONOMIC ACTIVITIES, PROVIDING FOR MULTIPLE ACTIVITIES AND ALTERNATIVE INC
	3.6. MEASURE 8 - RENOVATION AND DEVELOPMENT OF VILLAGES AND THE PROTECTION AND CONSERVATION OF THE RURAL HERITAGE
	3.7. MEASURE 9 - LAND IMPROVEMENT AND REPARCELLING
	3.8. MEASURE 11 - IMPROVEMENT OF VOCATIONAL TRAINING
	3.9. MEASURE 12 - DEVELOPMENT AND IMPROVEMENT OF RURAL INFRASTRUCTURE
	3.10. MEASURE 14 - FORESTRY, INCLUDING AFFORESTATION OF AGRICULTURAL AREAS, INVESTMENTS IN FOREST HOLDINGS OWNED BY PRIVATE FO
	3.11. MEASURE 15 - TECHNICAL ASSISTANCE FOR THE MEASURES COVERED BY SAPARD

	4. EVALUATION OF THE OVERALL PROGRAMME OBJECTIVES
	4.1. CONTRIBUTION TO THE IMPLEMENTATION OF THE ACQUIS COMMUNAUTAIRE
	4.2. CONTRIBUTION TO SOLVE PRIORITY AND SPECIFIC PROBLEMS IN THE AGRICULTURAL SECTOR AND RURAL AREAS
	4.3. PROGRAMMING AND DELIVERY SYSTEM

	5. GENERAL FINDINGS AND CONCLUSIONS
	5.1. MAIN INDIVIDUAL MEASURES
	5.1.1 Measure 1 - Investments in Agricultural Holdings
	5.1.2 Measure 2 - Processing and Marketing
	5.1.3 Measure 5 - Development and Diversification of Economic Activities, Providing for Multiple and Alternative Income
	5.1.4 Measure 12 - Development and Improvement of Rural Infrastructure

	5.2. OVERALL OBJECTIVES AND IMPACTS
	5.2.1 Contribution to the Implementation of the Acquis Communautaire Concerning the Common Agricultural Policy
	5.2.2 Contribution to Solve Priority and Specific Problems in the Agricultural Sector and Rural Areas of the Accession Countri

	5.3. PROGRAMMING AND DELIVERY SYSTEM
	5.4. RECOMMENDATIONS AS DERIVED FROM THE NATIONAL MID-TERM EVALUATION REPORTS


